
 

 

 

Notes of: Long Marston Airfield Garden Village Steering Group 

 

 

Date:  29th September 2017 

Attendees: Ben Simm (WCC)  
Councillor Barnes (Welford on Avon Ward) 
Councillor Brain (Quinton Ward) – towards end of meeting 
Councillor Fradgley (Stratford West Division) - towards end of meeting 

  Councillor Giles (Shottery Ward) 
  Councillor Organ (Bridgetown Ward) 
  Councillor Rolfe (Stratford South Division) 
  Janet Neale (WCC)     

John Deakin (CALA Homes) 
Jonathan Thompson (JTLD – on behalf of landowners) 
Laura Stanway (CALA Homes) 
Mike Emett (CALA Homes) 
Neil Hempstead (SoADC) 
Paul Harris (SoADC) 
Peter Richards (Portfolio Holder for housing and infrastructure projects - 
Chair) 
Richard Gardner (SoADC) 
Sandra Ford (HCA) 
Steve Davies (CALA Homes)  

 

Apologies:   
  Councillor Clarke 
  Councillor Moorse 

Councillor Pemberton (SoADC Portfolio Holder) 
Councillor Seccombe   
Jasbir Kaur (WCC) 
John Careford (SoADC) 
 

Distribution: All attendees 
  LMA Project Team 
  Ken Armstrong (CALA Homes) 

Mark Wright (CALA Homes) 
Rob Macdonald (CALA Homes) 
 

 
  



 

 

Site Description Action Date/ 
Update 

Required By 

Action by 

 

1 
 

2 

Previous meeting notes 
 
Bridge presentation sent to all members and web link has 
been circulated to dedicated LMA website 
 

 
NOTE 

 

 
 
 

3 
 
 

4 

Details of survey work being undertaken in respect of the 
SWRR has been forwarded to Councillor Giles 
 
Ben Simm confirmed that information in respect of the 
proposed right hand turning to Stratford Garden Centre 
had been submitted to WCC  
 

NOTE 
 
 

NOTE 

 
 

 

5 
 
 
 

6 
 
 
 

7 

Previously suggested additional information from the 
Steering Group was discussed at the SWRR and LMA 
Working Groups on 15 September 2017 
 
E-mail from Clifford Chambers and Milcote Parish Council 
dated 17 August 2017 responded to dated 27 September 
2017 
 
Letter from Luddington Parish Council dated 16 August 
2017 responded to dated 19 September 2017 

NOTE 
 
 
 

NOTE 
 
 
 

NOTE 

 
 
 

 
8 

 
PR contact for SDC has been provided to Mike Emett  

 
NOTE 

 

 
9 

 
Any comments regarding last Steering Group meeting 
notes to be sent to NH by 02.10.17 so he can finalise and 
publish on website 
 

 
02.10.17 

 
NH 

 

10 
 

11 

Feedback from WCC meeting re: Education 
 
JN suggested that best approach for schools would be to 
assume a median figure yield between urban and rural for 
LMA. Figures will be compared with Meon Vale figures 
‘actual yields’ 
JN waiting on colleagues to confirm pupil figure yields to 
confirm trigger points for schools on LMA 

- Education document showing triggers, to be ready 
for issue by 06.10.17 

 

 
 

NOTE 

 
 

JN 

12 WCC only have to provide for Warwickshire requirements 
and don’t take into account Worcestershire growth 
numbers 
 

NOTE JN 

13 Interest has been shown in regards to Free School  
- Final decision is not made by CALA or WCC 

 

NOTE  
 

14 First 600-800 houses: children to attend Meon Vale 
Primary School 

- Meon Vale Primary School will hold 210 pupils 

NOTE 
 

NOTE 

 



 

 

 
15 800 units possible trigger for primary school on LMA if 

Meon Vale school is only one form entry, subject to pupil 
yields being confirmed 
 

NOTE JN 
 

16 Discussion will be held with Education Funding Agency 
(EFA) to discuss potential funding for schools within 
Garden Villages 
 

NOTE JN/WCC 
 

17 Masterplan and phasing of development needs to be 
considered to ensure infrastructure is delivered with the 
schools but also doesn’t compromise viability of scheme 
 

NOTE ME 

18 Potential for temporary nursery provision to be 
accommodated in the community centre for first 400 
houses to be explored 

- Until conversations had by JN with Tudor Grange 
and Meon Vale will not know what provisions are 
needed 

 

NOTE 
 
 

NOTE 

SD 

19 There is flexibility in the S106 agreement associated with 
outline planning application 14/03579/OUT that allows 
monies currently to be used as contributions towards 
Meon Vale school to be redistributed to LMA schools 
without doing a Deed of Variation 
 

NOTE  
 
 
 

20 
 
 

21 

Updates in respect of Reserved Matters application  
for 400 
 
Specifics for community hub not being submitted in 400 
RM 
 

 
 
 

NOTE 

 
 
 

SD 

22 First draft of all application documents to be with CALA by 
06.10.17 for review and submission to Land Owners 

- Meetings have taken place between CALA and NH 
during pre-app 

 

06.10.17 CALA 
 

23 Determination period will be standard 16 weeks with 
possibility to extend if required 
 

11.01.18 
 

SoADC 

24 Chair of Quinton Parish Council requested exhibition 
event at Quinton village hall 

- Exhibition to take place 26th October (changed 
from previously suggested dated of 19th October) 

 

 
 

19.10.17 

 
 

CALA 

25 
 
 

26 

BS to get update for timings of Waitrose roundabout and 
Clopton Bridge to circulate to members for NH to circulate 
 
JT raised the fact that the level of affordable housing 
could be below SDC’s policy requirements and that the 
potential mix of dwellings could be different to SDC’s 
preferred mix in the Reserved Matters application for 400 
dwellings. Agreed that should this be the case then 
detailed supporting information supporting these 
approaches would need to be submitted by CALA with the 

NOTE 
 
 

NOTE 
 

BS 



 

 

Reserved Matters application. 
 

 
27 

 
Update in respect of SPD + 3100 unit wider scheme 
Some amendments to be made to SPD following recent 
LPAG meeting 

- Should be ready to go out to consultation mid 
October with consultation ending in late November 

- Adoption of SPD anticipated by March 2018 
 

 
 

 
  MID OCT 

 
 

MAR 18 

 
 
 

PH 
 
 

PH 

28 Target date of end of November for consultation event for 
3100 unit scheme may now coincide with consultation 
period for SPD 

- PH doesn’t foresee this as a problem 
- Could be beneficial to focus peoples minds on 

entire ‘picture’ 
- Public Open Space and housing mix and and the 

composition of uses in the Village centre needs to 
be discussed in more detail  

 

NOV ‘17 
 
 
 
 
 

NOTE 

ME 
 
 
 
 
 

ME/NH 

 
29 

 
Update in respect of SWRR and bridge 
Campden Rd corridor being looked at by WCC and Mode 

- Looking at possibility of reducing speed limits 
 

 
NOTE 

 
BS 

 
 
 
 
 

30 Milcote Rd, Clifford Chambers being investigated for new 
roundabout arrangement and reducing speeds 

- Improvements being worked up by WCC and 
Mode Transport. Possible double roundabout 
would give Clifford Chambers designated access 
and discourage HGV traffic along Milcote Road 

 

NOTE BS 

31 Progress is being made on Luddington Rd junction and 
flood risk issue  

- Recent meeting held with Racecourse, which BS 
attended, was positive and PBA currently working 
up possible schemes for that junction 
 

 
 

NOTE 

 
 

BS/PBA 

32 Comprehensive technical review meeting held at WCC to 
discuss junctions and wider issues 
 

NOTE WCC 

33 Traffic modelling is well progressed and should be 
finalised in the next few weeks 

- Using up to date mobile phone data to inform 
modelling as well as traditional census data 
 

NOTE WCC/ 
MODE 

34 Horizontal alignment of the SWRR should be ready in mid 
October for first stage, which is to be submitted to BS and 
colleagues at WCC 

- Final design by end of November 
 
 
 

MID OCT 
 
 

NOV ‘18 

BS/WCC 
 
 

PBA 



 

 

 
35 Flooding base modelling has been done 

- Awaiting revised FRA for Shottery link 
- Meeting with PBA and EA to resolve drainage 

issues W/C 02.10.17 

 
 

W/C 02.10 
 

 
 

PBA/ 
WCC/EA 

 
36 

 
Bridge design will be subject to public consultation 

- Possible date of Jan 2018 to consult on SWRR  
bridge design 

- Application for the SWRR needs to be submitted 
by March/April 2018 

 
 

JAN ‘18 
 

MAR/APR 
‘18 

 
 

ME 
 

ME 

 
37 

 
SF to meet with MarkRyder of WCC and ME of CALA 16th 
October to discuss the SWRR. BS to attend 
 

 
16.10.17 

 
SF/CALA/ 

BS 

38 
39 

Forward and marginal funding 
Both bids have been submitted 

- SF to confirm timeline for determination 
- Marginal funding expected to be determined early 

2018 
- First stage of forward funding bid ‘expression of 

interest’ has been submitted 

 
 

27.10.17 
EARLY ‘18 

 
 

SF 

    
  

KEY DATES 
 

  

 12th October – Contractual date to submit full RM 400 
planning pack to JT  
 

12.10.17 
 

 
 

 24th November – Next Steering Group meeting (agreed 
that 27th October meeting to be cancelled) 

27.10.17  

    
 400 Unit Scheme 

- Reserved Matters Application – Oct 2017 
 

  

 SPD 
- Consultation – Mid Oct/Nov 2017 
- Adoption – March 2018 

  

 Wider scheme (3100 units) 
- Public Consultation event – Nov 2017 
- Application submission – March 2018 

 

  

 South Western Relief Road 
- Public Consultation event – January 2018 
- Application submission – March 2018 

 
 

  

 AOB:   
  

Issues to be discussed at Next Working group 
meetings 

- B4632 is a concern – Councillor Barnes 
-  
- Phasing of wider scheme 
- 6th November – invite EA contact to next steering 

 
 
 
 

 
 
 
 



 

 

group meeting 
- Presentation material for 3100 exhibition  

 
    

 

KEY ACTIONS 
 

1 Any comments regarding last Steering group notes to be 
sent to NH by 02.10.17 so he can finalise and publish on 
website 
 

02.10.17 ALL 

2 JN waiting on colleagues to confirm pupil figure yields to 
confirm trigger points for schools on LMA 
- Education document showing triggers, to be ready 
for issue by 06.10.17 
 

06.10.17 JN 

3  Chair of Quinton Parish council requested exhibition 
event at Quinton village hall 
- Exhibition to take place 26th October 
 

26.10.17 CALA 

4 Horizontal alignment should be ready in mid October for 
first stage, which is to be submitted to BS and colleagues 
at WCC 
- Final design by end of November 
 

MID OCT 
 
 

NOV 

BS/WCC 

5 
 
 

6 

SF to meet with Mark Wright and ME of CALA 16th 
October to discuss road. BS to attend 
 
BS to send to NH the timescale for the works to be 
undertaken to the Waitrose roundabout and Clopton 
Bridge 

16.10.17 
 
 

NOV 

SF/CALA/ 
BS 

 
BS 

    
    

 


