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Stratford on Avon District Council (SDC) has undertaken a review of its progress against national and local requirements. As a
result, a major review of the E-Government programme has been undertaken and additional resources (both in staffing and
financing) are being provided to enable the Council, not only to achieve the national targets, but provide a sustainable and robust
infrastructure which is capable of meeting the demands of all its customers and ensure that efficiencies in the new procedures are
felt by citizens, businesses, visitors, and all other stakeholders. The Council has recently received the results from its CPA
Inspection and whilst the report highlighted a number of areas for improvement, it praised the ICT and E-Government Plans.
Overall, the E-Government Strategy focuses on achieving efficiencies in customer services, service improvement and achieving
the 7 key priorities outlined in the Best Value Performance Plan 2004/05. The notable ones for the E-Government programme are:
To make it easier to get to services and information To aid the development of strong, self-sufficient communities within the District
To encourage business and employment To deliver cost-effective, high quality services. Since IEG1, the Council has continued to
progress E-Government as the driver to transform the way it delivers services and improve the customer experience. The main
projects to drive this forward are: Business Continuity Corporate Document Management (DMS) Transactional on-line services.
This includes launch of a new transactional Website Our current Website is being maintained whilst development of the new site is
underway. However, the existing site is not being developed and will be de-commissioned at the end of March 2005. Development
of CRM/Contact Centre facilities Remote Access Corporate land and property system development with focus on E-Planning and
GIS development Full participation in the Warwickshire On-line partnership (WOLP) Remote access Migration to Microsoft Active
Directory and Exchange 2003. To date, the actual impact on services has not been dramatic because this past year has
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concentrated on putting the foundations of the E-Government programme in place. Completion of the programme will lead to
significant improvement, as we will deliver: 24 hour access via a fully transactional website with improved possibilities for
partnership working and improved customer interfaces. improved customer service through a Joint Customer Contact centre,
developed in conjunction with our partners in WOLP; simple customer focussed and more effective business systems; flexible
working through use of the full functionality of remote access greater resilience with effective business continuity arrangements;
The Council is currently undergoing a modernisation programme of its main offices and has installed a new network/telephony
system, which enable flexible working and maximum use of office space. The renovations have provided improved audio/visual
facilities, both at Council offices and remotely. Forums such as Planning Committees can now present all plans, drawings and
photographs through digital presentations, as well using video to enhance the presentations. The next stage will be to introduce
live web-casting of key Council Committees. The Council’s printing facilities have also been enhanced and all staff use multi
function network devices and all desktop printing, scanning, faxing and individual photocopiers are being phased out. In addition
the central Printing facilities have been upgraded to ensure that the customer still has total choice in which way they wish to
receive services, but the output from both the Printing Services and the network devices are more environmentally friendly and will
in time reduce the amount of printed paper significantly. Finally, to fully exploit all the systems being introduced, the Council has
identified a need for an ICT Training Officer to work with staff, Elected Members and key partners to deliver a skills programme
which will provide tailored training and development to ensure that all stakeholders are able to make maximum use of the full
functionality of all relevant systems. In addition, a full marketing exercise is planned to introduce the new methods of interacting
with the Council to ensure that our citizens, visitors and businesses also get maximum benefit from the new service delivery
methods. It is important to note that this is the first year we have completed the BVPI157 using the revised Toolkit. This has meant
re-directing our CUPIDS into the relevant PIDS and the reporting figure is lower. For information the number of applicable CUPIDS
in 2003/04 was 353 and the applicable PIDS are 255.
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Satisfactory progress towards delivery of the listed priority outcomes listed below is
required within the remit for achieving e-government by 2005 and will inform the
release of IEG capital funding in 2005/06
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�8�&Parents/guardians to apply online for school places for
children for the 2007 school year. The admissions process
starts about a year before the beginning of the school
year, e.g. September 2006 for 2007 entry.

Amber Amber Green Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05 which will provide certain key
transactional elements and deep links. The remaining phases will be
delivered by 31/12/2005 and will provide full transactional, self service
capabilities.

�8�*Online access to information about educational support
services that seek to raise the educational attainment of
Looked After Children.

Amber Green Green Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05 which will provide certain key
transactional elements and deep links. The remaining phases will be
delivered by 31/12/2005 and will provide full transactional, self service
capabilities.

���& Development of an Admissions Portal and / or
e-enabled telephone contact centre to assist parents,
carers and children in their choice of, and application to
local schools

Amber Amber Green Green The Admissions Portal is being developed by the County Council and the
SDC Website Development Project will deep link to this Portal. A County
wide Contact Centre is being developed as part of the Warwickshire
On-Line Partnership (WOLP) which will enable telephone contact to assist
parents.

���&Agreed baseline and targets for take-up of online
schools admissions service and educational attainment of
Looked After Children.

�8�6One stop direct online access and deep linking to
joined up A-Z information on all local authority services via
website or shared telephone contact centre using the
recognised taxonomy of the Local Government Category
List (see www.laws-project.org.uk).

Amber Green Green Green Countywide A-Z of services has been developed by WOLP through an
XML data sharing facility. SDC has some A-Z information available on
Website. The current District Council Website is being maintained, but
not developed. New transactional Website has been commissioned and
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first phase will be delivered by 01/04/05. This will include full A-Z
information on all local authority services within Warwickshire.

�8�, Local authority and youth justice agencies to
co-ordinate the secure online sending, sharing of and
access to information in support of crime reduction
initiatives in partnership with the local community.

Amber Green Green Green County Council leading on Ryogens National Project. SDC has
connection through Community Plan and research is currently being
undertaken to ensure that deep linking, etc is applied as part of the SDC
Website Development Project and with external partners.

���* Empowering and supporting local organisations,
community groups and clubs to create and maintain their
own information online, including the promotion of job
vacancies and events.

Red Green Green Green Facilities live and already in place via the County Council web site.
External bodies can post events and other information onto current SDC
Website. However, this will be developed and enhanced as part of the
Website Project which will enable all relevant community groups and
clubs to have their own micro sites where they can post details of job
vacancies, events and other information independently.

���* Agreed baseline and targets for customer satisfaction
and efficiency savings between the supplying
organisations on shared community information initiatives.

�8�7Public access to online reports, minutes and agendas
from past council meetings, including future meetings diary
updated daily.

Green Green Green Green These are available on the current SDC Website, but are being further
developed as part of the E-Committee project through WOLP.Further
developments in this area will also be delivered through phase 1 of the
new SDC Website.

�8�+Providing every councillor with the option to have an
easy-to-manage set of public web pages (for community
leadership purposes) that is either maintained for them, or
that they can maintain themselves.

Red Amber Green Green This project is running in parallel with G2 and forms part of the new SDC
Website project. The aim is to provide all Members will their own set of
pages which they can maintain and update independently. An
programme of ICT training to raise awareness of web facilities and tools
available for Members use is also planned.

���6 Citizen participation and response to forthcoming
consultations and decisions on matters of public interest
(e-consultation), including facility for citizens to sign up for
email and/or SMS text alerts on nominated topics.

Red Red Green Green The Website and E-forms Development Project will provide full
interactions including the ability to sign up for email alerts, followed by the
development to enable SMS text alerts.

���, Establishment of multimedia resources on local policy
priorities accessible via public website (e.g. video & audio
files).

Red Red Amber Green This forms part of the last phase of the Website Development Project and
will provide dynamic links to the the Council's GIS and multimedia library.

���6 Agreed baseline and targets for e-participation
activities, including targets for citizen satisfaction.
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�8�' Online public reporting/applications, procurement and
tracking of environmental services, includes waste
management and street scene (e.g. abandoned cars,
graffiti removal, bulky waste removal, recycling).

Amber Amber Green Green This will be completed as part of the SDC Website and E-Forms Project
including procurement and payment of services using e-payments via
Web and telephone. Basic functionality including on-line forms to report
events will be delivered with Phase 1 by 31.03.05. Tracking will be
co-ordinated by the Contact Centre and services are currently being
developed through the document management system and CRM facilities.

�8�(Online receipt and processing of planning and building
control applications.

Red Amber Green Green E-Planning and E-Building Control are independant projects as well as
forming part of the SDC Website and E-Forms Development Projects.
These will be supported by the document management system, GIS and
corporate databases for recording all relevant building control and
planning information to enable real time links between back and front of
house systems. To assist this process the Council upgraded its Planning
System in June 2004, is monitoring the PARSOL National Project and has
signed up to the Planning Portal.

���7 Public access to corporate Geographic Information
Systems (GIS) for map-based data presentation of
property-related information.

Amber Amber Green Green This forms part of the Corporate Land and Property project, which
includes the LLPG project. GIS is already shared internally via Intranet,
and the Website Development Project will provide full interaction on the
Internet.

���+ Sharing of Trading Standards data between councils
for business planning and enforcement purposes.

Amber Green Green Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05 which will provide certain key
transactional elements and deep links. The remaining phases will be
delivered by 31/12/2005 and will provide full transactional, self service
capabilities.

���' Use of technology to integrate planning, regulation and
licensing functions (including Entertainment Licensing and
Liquor Licensing) in order to improve policy and
decision-making processes around the prevention of
anti-social behaviour.

Red Amber Amber Green A cross county group has been set up to look into implementation of an
on-line Licensing System (Parsol). This includes integration of information
to aid decision-making. The Contact Centre will handle initial customer
contact/recording. G7 has a number of elements which relate to the
E-Planning, E-Licensing, development of the SDC Website and deep links
with external agencies and local authorities. This will be delivered in a
number of phases which run throughout the E-Government programme.
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���, Agreed baseline and targets for take-up of planning
and regulatory services online, including targets for
customer satisfaction and efficiency savings.

�8�)Appropriate online e-procurement solutions in place,
including as a minimum paperless ordering, invoicing and
payment.

Red Amber Green Green Corporate Procurement Project Team established. Links are being made
to the National Project toolkit, and collaborative working will be
undertaken with other Warwickshire authorities. SDC will work with the
regional Centre of Excellence and suppliers such as ESPO to aid our
development. An upgrade of the Council's Financial system is planned
which will enable on line ordering, stock queries, invoicing and payment of
goods and services. Some online ordering is already in place with
certain suppliers such as ESPO.

Payment for goods and services is made electronically with electronical
dispatch by email or fax of remittances.

���( Establishment of a single business account (i.e. a
cross-departmental 'account' run by the local authority
whereby businesses are allocated a unique identifier that
can be stored and managed via a corporate CRM account
facility supporting face-to-face, website and contact centre
transactions).

Red Red Amber Green This forms part of the Corporate Procurement Project. We will work with
the regional Centre of Excellence to develop the appropriate facilities in
line with the Council’s Financial System and integration with CRM, etc.

���) Regional co-operation on e-procurement between local
councils.

Red Amber Amber Green We will work with the regional Centre of Excellence and suppliers such as
ESPO in the development and use of Marketplaces, etc. Opportunities for
co-operation will be explored as part of the corporate procurement
project. County wide working. Considering the Tamworth model.

���7 Access to virtual e-procurement 'marketplace';

���+ Inclusion of Small and Medium Enterprises (SMEs) in
e-procurement programme, in order to promote the
advantages of e-procurement to local suppliers and retain
economic development benefits within local community;

���' Agreed targets (please specify) for efficiency savings
by December 2005, including the % of undisputed invoices
paid in 30 days (BVPI 8).

�8�&�%Online facilities to be available to allow payments to
the council in ways that engender public trust and
confidence in local government electronic payment

Amber Amber Green Green On line payment facilities have been available in some service areas
since 2000.All e-payment services are being re-designed and will be
delivered as part of the new SDC Website Project. Phase 1 which will
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solutions (e.g. email receipting/proof of payment, supply of
automatic transaction ID numbers).

enable some services to paid and receipted on line will be available by
01/04/05.

�8�&�&Delivery of 'added value' around online payment
facilities, including ability to check Council Tax and
Business Rate balances online or via touch tone telephone
dialling.

Red Red Green Green This forms part of the SDC Website Development Project and will be
delivered within Phase 2 of the new SDC Website project. Authentication
is being considered as a County-wide project with WOLP.

���&�%Demonstration of efficiency savings and improved
collection rates from implementation of e-payments.

Red Red Green Green Robust mechanism to be developed to accurately measure G10. Will be
delivered at successful implementation of R10 and R11.

���&�&Registration for Council Tax and Business Rates
e-billing for Direct Debit payers.

Amber Amber Green Green E-billing facility is being developed as part of Phase 2 of the SDC Website
Project. Software has been procured, but needs to be developed and
linked to current SDC systems. Phone direct debit is being developed.

���( Provision of facilities for making credit or debit card
payments via SMS text message for parking fines (mobile
phone).

���) Adoption of smart cards as standard for stored
payments (e.g. replacing swipe cards).

���&�%Agreed baseline and targets for reductions in unit
costs of payment transactions.

�8�&�*Online renewal and reservations of library books and
catalogue search facilities.

Amber Amber Green Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05 which will provide certain key
transactional elements and deep links. The remaining phases will be
delivered by 31/12/2005 and will provide full transactional, self service
capabilities.

�8�&�6Online booking of sports and leisure facilities,
including both direct and contracted-out operations.

Amber Amber Green Green Web based booking system currently being developed by the
Management Company of SDC’s Leisure Centres. The current District
Council Website is being maintained, but not developed. New
transactional Website has been commissioned and first phase will be
delivered by 01/04/05 which will enable online booking for SDC run
activities.
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���&�* Integrated ICT infrastructure and support to ensure
the consistent delivery of services across all access
channels (e.g. web, telephone, face to face) based on
e-enabled back offices and smart card interfaces for
council library, sports and leisure services.

Red Red Amber Green Extensive project work undertaken on the Corporate/Joint Contact Centre
to support G12. Business Continuity Project currently being evaluated,
together with an infrastructure stability exercise. Main element is to
ensure system reliability and back up facilities to ensure no 'down time' for
users. Access Channel Strategy is being developed and will be delivered
through WOLP. Use of smart cards is being evaluated through WOLP.

���&�&Agreed baseline and targets for take-up of library,
sports & leisure services online, including targets for
customer satisfaction and efficiency savings.

�8�&�,Online facilities to be available to allow the public to
inspect local public transport timetables and information
via available providing organisation, including links to 'live'
systems for interactive journey planning.

Amber Amber Green Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05 which will provide certain key
transactional elements and deep links. The remaining phases will be
delivered by 31/12/2005 and will provide full transactional, self service
capabilities.
Corporate GIS system to be developed to provide on-line cycle routes and
other related information.

�8�&�7Online public e-consultation facilities for new
proposals on traffic management (e.g. controlled parking
zones (CPZs), traffic calming schemes), including
publication of consultation survey results.

Amber Green Green Green Some elements relate to County Council functions. Deep active links to
be provided and will be developed as part of the SDC Website
Development Project. Is also being developed as part of e-consultation
project.

���&�6E-forms for parking "contravention mitigation" (i.e.
appeal against the issue of a penalty charge notice),
including email notification of form receipt and appeal
procedures.

Amber Amber Green Green This forms part of the SDC Website and E-Forms Project. Enterprise
programme for document management currently being developed in this
service area.
Tracking will be co-ordinated by the Contact Centre and services are
currently being developed through the document management and CRM
facilities.

���&�, GIS-based presentation of information on roadworks
in the local area, including contact details and updated
daily.

Amber Amber Amber Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
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developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05. Extension to corporate GIS system
being considered to enable delivery of County Council datasets directly
through SDC on-line mapping services.

���&�*Agreed baseline and targets for customer satisfaction
and efficiency savings.

�8�&�+E-enabled "one stop" resolution of Housing & Council
Tax Benefit enquiries via telephone, contact centres, or via
one stop shops using workflow tools and CRM software to
provide information at all appropriate locations and enable
electronic working from front to back office.

Amber Amber Green Green This is being developed as Phase 1 of the Contact Centre/DMS/CRM
projects with integration to the Revenue and Benefits systems including
the introduction of Northgate ASSERT. This forms part of Phase 1 of the
SDC Website Development Project.

�8�&�'Online facilities to be available to allow citizens or
their agents to check their eligibility for and calculate their
entitlement to Housing & Council Tax Benefit and to
download and print relevant claim forms.

Amber Green Green Green An on-line benefit calculator is already available on the current Website.
The revised Website project will include on-line forms and full functionality
including downloading and printing all forms.

���&�7Mobile office service using technology to offer
processing of Council Tax and Housing Benefit claims
directly from citizens homes.

Amber Amber Green Green A pilot project is currently being undertaken with Officers using laptops
and hand scanners to gather claim and evidence information from
claimants’ homes. Further developments will be achieved as part of the
remote access and extranet projects.

���&�6Agreed baseline and targets for turnaround in
processing of Council Tax and Housing Benefit claims
(BVPI 78) and renewals.

���&�,Pre-qualification of Council Tax and Housing Benefit
claimants for other eligible entitlements (e.g. school
uniform grants, free school meals), including pre-filling of
relevant claim forms.

�8�&�(Comprehensive and dedicated information about
access to local care services available over the web and
telephone contact centres.

Amber Amber Green Green This is a County Council function. Deep links to County Council on line
services will be provided and developed as part of the Stratford District
Council Website Development Project and through the Warwickshire
On-Line Partnership (WOLP) Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05.

�8�&�)Remote web access or mediated access via
telephone (including outside of standard working hours

Green Green Green Green N/A
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availability) for authorised officers to information about
individual 'care packages', including payments, requests
for service and review dates.

���&�+Systems to support joined-up working on children at
risk across multiple agencies.

Amber Amber Amber Green Stratford on Avon D.C. have limited responcibilities in this area (e.g.
Homelessness & Liquer Licenceing Act), but information sharing
agreements are being developed as part of WOLP, possibly using
RYOGENS. Deep links to County Council on line services will be
provided and developed as part of the Stratford District Council Website
Development Project.

The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05.

���&�' Joint assessments of the needs of vulnerable people
(children and adults), using mobile technology to support
workers in the field.

Red Red Amber Green This is being developed with the WOLP. Deep links to on line services
will be provided and developed as part of the Stratford District Council
Website Development Project.
The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05.

���&�7Agreed baseline and targets for customer satisfaction,
including improvement in numbers of users/carers who
said that they got help quickly (BVPI 57).

�8�*�%Email and Internet access provided for all Members
and staff that establish a need for it.

Green Green Green Green All staff and Councillors have access to email, Intranet and Internet
facilities at the office or remotely via a virtual private network.Further
developments will be achieved as part of the Extranet and remote access
projects, which will allow all remote users to access all appropriate back
office systems.

Whilst email has been available from 1990 for all staff and members,
there was restricted Internet access from that same time and it was from
2001 onwards that all staff had the option of Internet access.

�8�*�&ICT support and documented policy for home/remote
working (teleworking) for council members and staff.

Amber Amber Green Green Home working policy in place. Further developments will be achieved as
part of the Extranet and remote access project, which will allow all home
workers to access all appropriate back office systems.
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�8�*�*Access to home/remote working facilities to all council
members and staff that satisfy the requirements set by the
Council's published home/remote working policy.

Red Amber Green Green Home working policy in place. Further developments will be achieved as
part of the Extranet and remote access project, which will allow all home
workers to access all appropriate back office systems.

���&�(Establishment of e-skills training programme for
council members and staff with recognised basic level of
attainment (e.g. European Computer Driving Licence,
British Computer Society Qualification "e-Citizen").

Red Amber Amber Green ECDL programme currently being rolled out to staff in partnership with a
local training provider. ICT Skills Audit to be undertaken and training
programme will be developed to provide all staff and Councillors with
minimum ICT skills set based on Council’s core, business critical
systems.Training needs are also identified through appraisal process.

���&�+Agreed targets for baseline and efficiency savings
arising from the introduction of new ways of working.

�8�*�6Self-service or mediated access to all council services
outside standard working hours via the Internet or
telephone contact centres (i.e. available for extended
hours outside of 9am-5pm Monday to Friday).

Amber Amber Green Green This forms part of the SDC Website and E-Forms Development Project
and is being supported by the developments in document management,
remote access, telephony and the Contact Centre/CRM project.

�8�*�, Implementation of a content management system
(CMS) to facilitate devolved web content creation and
website management.

Amber Amber Green Green The current content management system is being maintained, but not
developed. New transactional Website with an enhanced content
management system has been commissioned and first phase will be
delivered by 01/04/05 which will provide certain key transactional
elements and deep links. The remaining phases will be delivered by
31/12/2005 and will provide full transactional, self service capabilities.

���&�)Adoption of ISO 15489 methodology for Electronic
Document Records Management (ERDM) and
identification of areas where current records management
policies, procedures and systems need improvement to
meet the requirements of Freedom of Information (FOI)
and Data Protection legislation (see
www.pro.gov.uk/about/foi/map-local.rtf).

Red Amber Amber Green FOI Policy is being finalised and will be published on new Website.
Corporate standards for meta data and record management, storage and
disposal are being developed as part of the corporate document
management system project. The area of information and security is
being developed to ensure that all staff understand their responsibilities
and the requirements in the areas of FOI and data protection. Protocols
for electronic document management are being developed as part of the
corporate document management project.

���*�%Conformance with level AA of W3C Web Accessibility
Initiative (WAI) standards on website accessibility (see
www.w3.org/WAI).

Amber Amber Green Green The current District Council Website is being maintained, but not
developed. New transactional Website has been commissioned and first
phase will be delivered by 01/04/05 which will provide certain key
transactional elements and deep links. The remaining phases will be
delivered by 31/12/2005 and will provide full transactional, self service
capabilities and conform to a minimum level AA Web Accessibility
Initiative standards.
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���*�&Compliance with Government Interoperability
Framework (e-GIF), including the Government Metadata
Standard (e-GMS) (see www.egifcompliance.org &
www.govtalk.gov.uk).

Amber Amber Green Green E-gif compliance sought when procuring new systems and current
systems being evaluated for compliance. E-GMS will form part of the
SDC Website Development Project and CRM solution.10/05/04

���&�' Agreed baseline and targets for efficiency savings
based around improved accessibility of services and
information.

�8�*�7Online publication of Internet service standards,
including past performance and commitments on service
availability.

Amber Amber Green Green Will be part of revised Website and will include data currently held by our
Website hosts - Tagish.

�8�*�+Monitoring of performance of corporate website, or
regional web portal, between 2003/04 and 2005/06 in
order to demonstrate rising and sustained use, as
measured by industry standards including page
impressions and unique users.

Amber Amber Green Green Data collected by SDC's current Web hosting partner - Tagish. This is
being reviewed to assist with planning for the revised Website
Development Project. Future performance to be published on revised
Website.

���*�* Establishment of internal targets and measures for
customer take-up of e-enabled access channels.

Red Red Amber Green This is being developed as part of the e Citizen Project. County Council
currently taking a lead role, identifying best practice and proposing
standards for adoption.Targets set in line with IEG4 and publishing take
up of e-services to be developed. Further work to be done as part of the
CRM implementation.

���*�6 Adoption of recognised guidelines for usability of
website design (see www.laws-project.org.uk).

Amber Amber Green Green This forms part of the Website Development Project and SDC will be
working towards to the goals of the LAWS Project and to meet the
required BOBBY standards and other recognised accessibility standards.

���&�(Agreed baseline and take-up targets for migration of
local authority business to e-access channels (e.g. web,
telephone contact centres, Interactive Digital TV, mobile
telephone) by 2005/06, including efficiency savings.

�8�*�' Systems in place to ensure effective and consistent
customer relationship management across access
channels and to provide a 'first time fix' for citizen and
business enquiries, i.e. using a common database, which
holds customers records, to deliver services across
different channels, and enabling joined-up and automated
service delivery.

Amber Amber Green Green Currently implementing Northgate Front Office CRM system jointly as part
of the WOLP Project. This project has been funded by the LGOL
partnership. Implementation will support telephone contact through the
Contact Centre.This forms part of the SDC Website and E-forms
Development Project to enable full self-service facilities.
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�8�*�(All email and web form acknowledgements to include
unique reference number allocated to allow tracking of
enquiry and service response.

Amber Amber Green Green This is being developed as part of the CRM solution and Website project.

�8�*�)100% of email enquiries from the public responded to
within one working day, with documented corporate
performance standards for both email acknowledgements
and service replies.

Red Amber Green Green This is being reviewed as part of the corporate service standards review
and capacity within the Council. Performance results will be published on
the revised Website.

���*�, Integration of customer relationship management
systems with back office activity through use of enabling
technology such as Workflow to create complete
automation of business process management.

Red Red Green Green The CRM is being developed to achieve this. Funding has been
approved as part of the WOLP project to support integration. Workflow is
being implemented corporately as part of the document management
system. An Improvements Manager has been appointed to undertake
business process re-engineering to improve internal processes and
facilitate seamless working across services and back office systems.

���*�7 Facilities to support the single notification of a change
of address, i.e. a citizen should only have to tell the council
they have moved on one occasion and the council should
then be able to update all records relating to that person to
include the new address.

Red Amber Green Green The single notification will be part of the Contact Centre service with
self-service facilities via channels such as email. There is a LLPG project
underway as part of the corporate land and property system development
to develop a protocol for updated all address records automatically.

���&�)Agreed baseline and improvement targets for the
percentage of public enquiries about council services
resolved at first point of contact and efficiency savings
resulting from investment in customer relationship
management and workflow technology.
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Authorities are asked to provide information on advisory good practice outcomes
relating to the internal organisation and management practices of the council that
are required to help deliver the people, systems and service management changes
necessary for e-government. Information supplied here will be used to inform
national policy, but does not fall within the remit of the December 2005 target.
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Appointment of people to the following key local
e-government functions in your Council (see
http://www.idea-knowledge.gov.uk/idk/aio//206757):

i) Member & officer e-champions Green Green Green Green

ii) e-government programme manager Green Green Green Green

iii) customer services management Green Green Green Green

Inclusion of competency development of the above key
functions and training for staff affected by e-Government
projects, within the Council's workforce development
planning.

Amber Green Green Green

Establishment of an e-delivery programme board Green Green Green Green

Use of formalised programme & project management
methodologies (e.g. PRINCE2) to support e-delivery
programme.

Amber Amber Green Green PRINCE2 has been adopted as the formal project management
methodology for all projects, including e-delivery. The programme for
training is being delivered in a phased approach across the Council. Two
Project Implementation Posts have been approved, both of which have
PRINCE2 accreditation. The ICT Manager is working through ITL
programme for ICT service management as well as PRINCE2. All senior
Managers and aprpopriate staff will receive tailored training on project
management.

Documentation/agreement of corporate risk management
strategy for roll-out of local e-government, including
regular review of risk mitigation measures.

Amber Green Green Green

Use of customer consultation/research to inform
development of corporate e-government strategy.

Amber Green Green Green

Establishment of policy for addressing social inclusion
within corporate e-government strategy.

Amber Amber Green Green

Appointment of officer(s) to lead on corporate governance
of information assets and information legislation (e.g.
Freedom of Information Act)

Amber Green Green Green
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Establishment of Public Services Trust Charter re the use
of personal information collected to deliver improved
services, including data sharing protocol framework (see
http://www.dca.gov.uk/foi/sharing/toolkit/lawguide.pdf &
http://www.govtalk.gov.uk/documents/eTrustguidegovtalk.r
tf).

Red Amber Green Green

Establishment of partnerships for the joint (aggregated)
procurement of broadband services.

Amber Amber Green Green Part of work being done by Warwickshire On-Line Partnership to provide
broadband services for CRM by 30/09/2005.

Engagement with intermediaries re addressing issues of
take up and efficiency in the delivery of e-government
services (e.g. Citizens Advice Bureaux) (see
http://www.govtalk.gov.uk/documents/intermediaries_polic
y_document.pdf).

Red Red Green Green

Compliance with BS 7799 on information security
management.

Red Amber Green Green

Implementation of Benefits Realisation Plan for delivery of
local e-government programme strategic objectives.

Red Red Green Green

Completion of mapping of BVPI 157 services against
approved security levels (0-3) (see
http://www.authentication.org.uk/levels.asp &
http://e-government.cabinetoffice.gov.uk/assetRoot/04/00/
22/40/04002240.doc).

Red Amber Green Green

Planned compliance to HMG Security and authentication
frameworks (see
http://e-government.cabinetoffice.gov.uk/assetRoot/04/00/
22/45/04002245.doc &
http://e-government.cabinetoffice.gov.uk/assetRoot/04/00/
22/43/04002243.doc &
http://e-government.cabinetoffice.gov.uk/assetRoot/04/00/
22/40/04002240.doc &
http://e-government.cabinetoffice.gov.uk/assetRoot/04/00/
20/53/04002053.doc &
http://e-government.cabinetoffice.gov.uk/assetRoot/04/00/
39/39/04003939.doc).

Red Amber Green Green
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Compliance with an independent trust scheme approval
process designed to provide assurance for individuals and
companies using or relying upon e-business transactions
(see www.tscheme.org).

Red Red Green Green

Use of Government Gateway (see
http://www.gateway.gov.uk) to support:

i) personalisation & registration for services categorised at
security level 0

Red Green Green Green

ii) citizen & business authentication for services for
services categorised at security levels 1-3

Red Amber Green Green

iii) authentication of employees for cross-agency services Red Red Amber Green

iv) corporate approach to collection of e-payments Red Red Amber Green

v) cross agency secure transactions (Government to
Government)

Red Red Amber Green

Government Gateway (see http://www.gateway.gov.uk)
back office connection in place (Department Interface
Server).

Red Red Amber Green

Connection to Directgov (see http://www.direct.gov.uk)
from corporate website and partnership portal(s)

Green Green Green Green

Compliance with Freedom of Information Act 2000,
including responding to requests for information from
individuals within a reasonable time period (see
http://www.lcd.gov.uk/foi/foidpunit.htm &
http://www.pro.gov.uk/recordsmanagement/access/default.
htm)

Amber Amber Green Green

Regularly-maintained link from Local Land & Property
Gazetteer (LLPG) to National Land & Property Gazetteer
(NLPG) (see http://www.nlpg.org.uk)

Amber Amber Green Green

Connection to National Land Information Service (NLIS) at
Level 3 (see http://www.nlis.org.uk)

Amber Green Green Green

Introduction and maintenance of an online service
directory for Children's services for professionals working

Red Red Amber Green SDC will provide deep links into County Councils service. Forms part of
the Website Development Project.



20

with children & young people, and allowing public access
where possible (for further information see
http://www.dfes.gov.uk/isa)
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Councils are asked to complete the following table using the definition of Best Value
Performance Indicator (BVPI) 157 for Electronic Service Delivery (Corporate). You
are required to validate your local list of interactions against version 2.01
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In order to demonstrate public take-up of the main e-access channels that you are
investing in up to 2005/6, you are asked to complete the table below detailing actual
and forecast figures for numbers of e-enabled payment transactions and change of
address notifications. It is important that e-access channel investment and rollout
also facilitates accompanying improvements in the corporate management
capability required to monitor and collect such statistics. Industry definitions of page
impressions
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• Page impressions (annual) 870 900 1500 1700 2200 The Web development project is designed to provide full self service
facilities for all applicable services and automatically update back
office systems. On average 6,000 notifications are received
annually for change of address.

• Unique users, i.e. separate individuals visiting
website (annual)

5 12 14.4 17.28 20

• Number of e-enabled payment transactions accepted
via website

2 4 7 9 11

• Number of change of address notifications accepted
via website

0.01 0.15 1.5 2.5 3
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• Number of e-enabled payment transactions accepted
by telephone

79 83 89 94 98  

• Number of change of address notifications accepted
via telephone

2.4 2.4 1.5 1.2 1.2
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• Number of e-enabled payment transactions accepted
via personal contact

40 38 32 26 22 The Council is investing is upgrading it's customer access areas to
provide a one stop shop approach. On that basis this element will
initially and then level out as other media, such as Website are
developed and available through reception area and one stop shops.• Number of change of address notifications accepted

via personal contact
1.2 1.5 0.8 0.5 0.5

�1�	�
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• Number of e-enabled payment transactions accepted
via BACS or other electronic form

364 370 380 390 402  

• Number of change of address notifications accepted
via other electronic media

0 0.15 0.5 0.7 0.9

������ ���������	����������
�������	 �������� ���
�
�������� �������
��

• Number of payments accepted by cheque or other
non-electronic form

94 85 72 60 50  

• Number of change of address notifications accepted
via non-electronic form

2.4 2 1.5 1.2 1
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Councils are asked to provide a summary of current and forecast expenditure on
implementing electronic government up to 2007/08. This should include the
standard elements in the table below and brief commentary on the use of IEG
money. For 2005/6 onwards, please include best estimates of revenue and capital
expenditure even though the council may not have officially approved the budgets.
(Please note that implementing e-government expenditure refers to investment
designed to e-enable local services and to transform their accessibility, quality and
cost-effectiveness in line with the 2005 target. Cyclical spend related to the
maintenance of the existing ICT infrastructure should not be included):
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• IEG capital grant 400 350 150

• your council's nominal pro rata share of ODPM Local
e-Government Partnership Programme capital grant
allocated in your area

116 216 0 0 0 The Warwickshire on-line partnership was awarded £2,000,000
LGOL grant for the Joint Contact Centre project. It received an
initial grant of £700,000 at commencement of the project with the
balance payable on completion. *All funds have been received by
Rugby BC, the procuring authority for the project. The project has
provided a Contact Centre infrastructure with CRM and associated
software.

• financial contribution from public-private partnerships 0 0 0 0 0 No current public private partnerships.

• resources being applied from internal revenue and
capital budgets to implement e-government

906 758 193 250 250

• other resources (e.g. training) (please specify) 0 0 0 0 0 The Council has a skills programme as part of the overall
E-Government programme and the funding is included across all the
E-Government projects. The funding is allocated within the internal
capital figures given above.

• ODPM e-Innovations Fund capital grant 0 0 0 0 0

• financial contributions from other sources of
Government funding, such as the Invest to Save
Budget (ISB), EU funding

0 0 0 0 0

�#�1�#���- �&�,�*�* �&�6�*�, �6�,�6 �*�7�% �*�7�%
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In order to justify corporate investment in local e-government, it is important to
ensure that the benefits will outweigh the costs. In this regard, councils are asked to
provide best estimates of efficiency gains arising from the implementation of local
e-government. The expectation is that all cashable savings can be recycled in local
services, but should be achieved without cutting service quality. Please also note
that there is no intention here to add new burdens in terms of the measurement of
efficiency gains or to set specific targets for local e-government, but figures should
be calculated using existing data and accounting methods where possible. The
exercise should also be seen as a starting point for future work on efficiency best
practice and rewards. Links to listed websites in the table Notes also offer a key
source of support in calculating figures. Please note that you are only required to
put total figures in the Actual (01/02 to 03/04) column.
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e-Procurement, of which:

● achieved through reductions in prices 0 0 0 0 Very limited scope for reduction in prices due to level of investment
required for overall e-procurement project. The initial savings will be to
businesses and customers who wish to engage through e-procurement.

● other gains from e-procurement 0 0 1.5 2.5 These relates primarely to savings in paper, administrative resources.

Corporate support (back office), of which:

● e-recruitment 0 1 1.5 2 As a small Council, the benefits of e-recruitment will be mainly seen by job
applicants. However, benefits to the Council will be after the development
of HR systems to enable auto filling of back office systems. These are all
part of the E-Government programme.

● e-payments 0 4 5 8 E-payments is a development of the Website Project which will provide
credit card payment facilities. However, there will be additional costs in
terms of payment fees so the savings will not be realised until a significant
percentage of payments are received through this method. Marketing of
services such as E-Planning, E-Building Control and for other services is
part of the E-government programme.

● Other corporate support gains 0 86 86 86 There are a number of areas which will bring savings. One area for
development is greater use of area offices to provide full range of Council
services. This will be achieved through the remote access project using
thin client technology. The other has been through the increased use of
ICT and DMS. The Council has been able to streamline it's
accommodation needs and therefore able to let a proportion of office
space in it's main building.

Transactional services 0 0 4 5.5 These will be realised through process heavy services such as
E-Planning, E-Building Control and e-billing and are still in the
development phase. Once complete, marketing of the new ways of
working to encourage use of the new facilities will be undertaken.
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Productive time 0 0.5 2 10 The remote access project will provide facilities for officers to work from
home or on site. The development of the Website will enable on line
tracking of services and self service facilities which will reduce burdens on
back office staff. The Council has a home working policy which the remote
access project will support.

Sub total (a) cash releasing
efficiency gains)

0 91.5 100 114

���3 ������ �������
 �8���������������!
�������������������
 ����������

non-cash benefits (1) please specify 0 5 10 20 Improved customer experience by enabling full choice in accessing and
using Council services.

non-cash benefits (2) please specify 0 8 15 20 The Council has a number of remote areas which currently do not have
efficient access to Council services. Projects such as remote access,
working with Parish Councils and community groups will provide access to
all parts of the District and enable greater community engagement in
Council activities.

Sub total (b) non cash releasing
efficiency gains)

0 13 25 40

�#�1�#���- ���;�;�������������D ���������� ��
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LESS e-government implementation
expenditure

1422 1324 343 250 250 The Council has recently received it's CPA and will be working towards an
improvement plan which is aimed at making long term improvements and
investing in customer facing services and strengthen the ICT
infrastructure and business continuity processes. All of these will provide
long term benefits, but over the next three years require significant
investments which the Council are prepared to make and are confident
will realise long term efficiencies.
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