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Appendix 1: Infrastructure Delivery Plan
1. Introduction
This Infrastructure Delivery Plan (IDP) sets o
ut the main infrastruct ure items ne cessary to
facilitate the level and di stribution of growth set out in the Core Strategy. It also iden tifies other
items of infrastructure necessary to achieve the plan’s wider objectives and those of its partners .
It is a working document that will be kept up to date as infrastructure planning progresses.
A Schedule of Infrastru cture Projects is provided at the en d of the ID P. This comprises thr ee
Tables:
Table 1 – Main Schedule;
Table 2 – Infrastructure Trajectory for Ga ydon/Lighthorne Heath Ne w Settleme nt and JLR
Employment; and
Table 3 – Infrastructure Trajectory for Canal Quarter and Related Employment Sites.
The main schedule d escribes in dividual projects, whe re these are known, and broad
descriptions of the type of infrastructure that might be needed where individual projects have not
been identified. Where the infrastru cture is e ssential to sup port the growth outlined in the Core
Strategy, it is shown as ‘critical’ on the Schedule.
Physical infrastructure that will be delivered on site as a no rmal part of a development, and tha t
will be paid for by the developer as a normal part of development costs, is not generally included
in this IDP. The infrastructure ite
ms shown will generall y be financed through developer
contributions (S106 an d the Community Infra structure Le vy), as well as through the capita l
programmes of the District Council, County Council, their key partners and other agencies.
Similarly, small local pr ojects that will be deter mined by T own and Parish Council s through th e
Neighbourhood Development Plan process are not identified in the IDP. They ma y, however, be
indirectly funded by the Community Infrastructure Levy (CIL), via the proportion of the levy that is
passed to Town and Parish Councils.
As background evidence for CIL, a further document will be produced setting out details of which
items of infrastructure will be funded through S106 and which will be
funded in whole or part
through the levy (the ‘Regulation 123’ list).

2. Transport Infrastructure
Work to identify the transport infrastructure required as part of the Core Strategy has been led by
Warwickshire County Council as the Local Highways Authority. It draws upon:







the Stratford on Avon District
Strategic Transport Assessment completed by
Warwickshire County Council (WCC) with assistance from Arup in October 2012;
the Strategic Transport Assessment Phase 2 Modelling Report, WCC/Arup (June 2013);
the Stratford (Canal
Quarter) Regeneration Zone Sc enario Analysis, WCC/Arup
(November 2013);
the Strategic Transport Assessment Options Analysis Report, WCC/Arup (April 2014);
the Strategic Transport Assessment Cumulative Assessment, WCC/Arup (April 2014);
the Local Transport Plan for Warwickshire (2011-2026) and other sources.

Infrastructure improve ments identif ied include highways infrastructure, public tran sport and
pedestrian and cycle r outes. Some schemes are critica l t o enable th e development of specific
sites – the se are generally to be provided by t he developer either as part of the developmen t
using S278/S38, or as an associate d planning obligation se cured through S106 (for exa mple as
part of the p roposed new settlement at Gaydon/Lighthorne Heath or the Stratford Canal Quarter
Regeneration Zone). Other projects, such as t he various measures ref erred to as the Stratford
Transport P ackage, wil l be wholly or partly CIL funded a s they will deal with th e cumulative
impacts of development across a number of sites. EBD
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The transport infrastructure required to 2031 a lso includes some strategic schemes of regional
or sub-regional significance such a s the impr ovements to the A46(T), M40 and M42, led by the
Highways Agency with support from Warwi ckshire County Council and neighbouring highway
authorities. Some contribution may be sought from develop ers but these projects will be mostly
delivered with external agency funding.
Other public transport projects will be determined as pla ns evolve d uring the Core Strategy
period, esp ecially the detail of a possible ne w Park & Ride and e xpress bus services in
conjunction with a new settlement at Gaydon/Lighthorne Heath.
The IDP also includes enhanced
pedestrian and cycle routes in Stratford at Birmingham
Road/Guild Street and a number of minor cycle infrastructure improvements to he lp deliver the
Cycle Strategy within th e Local Tra nsport Plan. As with h ighways infrastructure, th e creation of
new or enhanced pedestrian and cycle links will generally be funded as part of the d evelopment
package where they relate to specific sites, or with a contr ibution from CIL if they d eal with the
cumulative impact of a number of developments.
Community transport initiatives and other local p rojects may be identified in Neighbourhood and
Parish Plans and may secure a sh are of CIL funding indir ectly from Town and Parish Councils.
These small local projects are not identified in the IDP.
Local pede strian and cycle links, including off -road sche mes that improve access to or
the
amenity val ue of open space, will generally either be nego tiated as pa rt of a S106 package in
lieu of on-site open spa ce contributions (if the n eed can be linked to a particular development),
or they will be identified through the Neighbourhood Development Plan process.

3. Education
The relatively dispersed pattern of growth outlined in the Core Strate gy ma y hel p ensure th e
continuing fi nancial viab ility of man y small villa ge schools that currentl y have declining pupi l
numbers. Any proposals for new housing in
the Main Rural Centres will pre
sent some
challenges in terms of providing school places but in most cases these can be ove rcome with
investment in existing schools.
It is more dif ficult to accommodate an increase in pupils within Stratford-upon-Avon where there
is currently no forecast surplus capacity. In ad dition to the proposed d evelopment at Shottery,
which will p rovide a ne w primary school and a contr ibution towards the co st o f secondary
provision, a significant amount of d evelopment is propose d in the Core Strategy at the Canal
Quarter Regeneration Zone. This will require t he provision of addition al primary a nd secondary
school places which will be delivered where possi ble through the expansion of exist ing schools.
The two councils will keep under review the n eed to plan for the development of wholly new
schools.
At primary age, WCC needs to consider how best to meet additional pressure in Stratford,
Wellesbourne, Welford on Avon, Fenny Compton, Lighthorne Heath, Tanworth in Arden,
Studley, Alcester, Napton, Southam, Ilmington, Shipston, Quinton, Henley in Arden, Harbury,
Great Alne, Bidford on Avon, Ettington and Long Compton. This will not see expansions of all of
the named schools but will require discussions with all local providers to ensure a sustainable
solution. An indicative list of those schools more likely to be expanded is provided in the
Schedule of Infrastructure Projects. Similarly, there will be a need for additional secondary
school places across the District and discussions will be held with all schools to determine the
most appropriate way of meeting the forecast additional demand. An indicative only list is
provided in the Schedule.
A new settlement at Gaydon/Lighthorne Heath will include new primary provision and a financial
contribution towards secondary provision.
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An initial estimate of the overall costs of making the necessary provision is £60.5m. This
represents £18.5 for primary, £7.5m for special educational needs (SEN), and £34.5m for
secondary and post 16. This includes the requirements of the new settlement.
These costs do not include the provision of land for new schools or any element for pre school
provision which should be provided with any new primary provision.

4. Primary and Acute & Community Health Care Infrastructure
4.1 Primary Care
The District is served by 19 GP practices, 5 of which have branch surgeries, making a total of 24
premises. This section outlines the anticipated impact of the growth outlined in the Core Strategy
in terms of the built physical capacity needed to ensure the delivery of primary healt h care, a s
assessed by the Arden, Herefordshire & Worcestershire Area Team of NHS England.
Stratford-upon-Avon
The future development of the Canal Quarter a nd other cur rently unidentified sites in the town
will result i n an estimated 900 houses which will generate a population incr
ease of 1,980
residents u sing the C ensus 2011 average household size of 2.2 r esidents pe r dwelling.
However, these proposals are part o f the overall development of Stratford-upon-Avo n which will
in total comprise 2,590 additional h omes with an increased population of around 5, 700. Ther e
are four pra ctices situat ed in the to wn whose t otal averag e list size p er whole ti me equivale nt
(wte) GP is greater than the national average of 1,750. Therefore, these practices currently have
no capacity to increase their list sizes. Three of the practices have some under-utilisation in their
premises and a fourth has stated
that they could under take interna l modificatio ns to their
premises to create additional clin ical rooms. The requirement is therefore for two additional
clinical roo ms and associated infr astructure t o accommo date additio nal clinical sessions and
associated non-clinical staff. The cost of this is estimated
at £60,690 , excluding externals,
furniture & equipment, telephones/data, fees and VAT.
Wellesbourne
Hastings House Surgery in Wellesb ourne has capacity for an additiona l 130 patien ts based on
the average national list size of 1, 750 patient s per wte GP. This capacity will be utili sed by
residents moving into houses that already have planning permission so a capital contribution will
be required from any further development.
Other Main Rural Centres
The practices in the other Main Rural Centres have sufficient capacity to accommodate th
e
planned increases in p opulation. T his is e ither because new purpose built pre mises have
recently been developed, current premises are under-utilised and/or individual practices’ list
sizes are currently sufficiently below the national average of 1,750 patients per wte GP.
Local Service Villages and Other Rural Locations
Further ana lysis is req uired to e stablish any in frastructure requirements arising from these
developments. In total 1,574 additional house s are planne d which will result in a n increa sed
population of 3,463 residents. Th e ma ximum requiremen t would therefore be for two clinical
rooms at a cost of £60, 690, excluding externals, furniture & equipment, telephones/ data, fees
and VAT.
Gaydon/Lighthorne Heath
This site is for 2,500 h ouses by 2 031, ultima tely rising to 3,000 houses. This will generate a
population i ncrease of 5,500 residents by 203 1 using the ratio of 2.2 residents per dwelling ,
eventually rising to 6,600. There are three prac tices situated near this developmen t whose total
average list size per wt e GP is greater than th e national a verage of 1,750. Therefore, these
practices currently have no capa city to incre ase their list sizes. One of t he practices has state d
that they could provid e additiona l GP sessio ns by utilising available r ooms in t heir existing
premises and this will be sufficient to increase capacity to provide services to th e additiona l
population generated by other planned development in the area.
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The requirement for this strategic site is theref ore ultimately for new premises to accommodat e
the equivalent of a 4 GP surgery to provide services to its r esidents. The precise timing of the
likely phased provision of this facility is to be determined.
4.2 Acute and Community Health Services
South Warwickshire N HS Foundation Trust (t he “Trust”) is the majo r provider of acute and
community health services to the population of South Warwickshire.
The Trust provides a range of planned and emergency services to patients from its sites across
the District as well as fr om patients’ homes. Acute care is delivered from a hospital setting and
encompasses a range of clinical h ealth-care functions, in cluding emergency medi cine, trauma
care, pre-hospital emergency care, a cute care surgery, critical care, urgent care and short-term
inpatient st abilization. Community health-care services a re responsible for delivering health
services in t he commun ity - in peo ple's hom es, health cen tres and communit y-based clinics and include district nurses, health visitors and therapists delivering out-of-hospital rehabilitation.
The Trust’s acute services sites include:
Warwick Hospital – this site houses the majority of the Trust’s Acute Services including; Accident
and Emergency services, Diagnostic and Pathology departments, Mate rnity and SCBU (Speci al
Care Baby Unit), Main and Day Surgery Theatres togeth er with an I ntensive Care Unit and
Coronary Care Unit.
Stratford-upon-Avon Ho spital - th is is one of th e Trust’s community hospitals and it include s a
minor injuries unit, outpatients department, radiology department and an intermediate care ward.
These hospitals are no w at full ca pacity. Over the past th ree years the Trust has made good
progress in establishing out-of-hospital services and pathways to deliver care clo ser to patients’
homes to avoid unnece ssary hospital admissions and shorte n stays in hospital. These changes
have enabled the Trust to make bett er use of hospital capacity. However, there are now limited
opportunities to further improve
hospital ca pacity utilisation. This means that addition
al
healthcare infrastructure will be needed to support future population growth.
It is not sensible to plan further infrastructure on a piecemea l basis as applications for each new
development come forward. The co st and p lanning im plications of so doing are impracticable.
Instead, the Trust has considered the anticipated housing growth across the South Warwickshire
area and looked at the overall impact of the proposed increased p opulation to develop an
infrastructure strategy t o serve the future healthcare need s of the gr owing population. This
strategy takes into acco unt the trend for the inc reased delivery of healthcare out of hospital and
into the community and the impact of an ageing population on the provision of acute healthcare.
The Trust has used Strategic Needs Population Projections (“SNPP”) data t
o identify t he
population growth projected for Warwick and Stratford localitie s over a 20 year plan period.
These SNPP projections identify a 39,818 gro wth in popu lation between 2011 an d 2031 for
Warwick and Stratford on Avon District Council s. This growth will be met by 20,972 new homes.
Stratford on Avon District Council’s Core Strategy proposes 10,800 n ew homes over the plan
period, equivalent to a population of 15,960.
The healthcare needs o f the anticipated demographic profile of the new population will generate
hospital demand equivalent to 1 5,000 admissions and 5 3,000 outpatient appointments per ye ar
by the end of the plan period. This will require about 160 acute hospital beds, 16 outpatient clinic
suites, a ssociated dia gnostic an d interventi on facilities, maternity and supp
ort service
infrastructure. This indi cates the a dditional ca pacity the Trust will nee d to provide to meet the
healthcare needs of the new population and e xcludes any additional healthcare capacity it will
need to provide in future to meet the needs of the ageing resident population.
The Trust proposes to meet these infrastructure requirements through 3 development projects,
including 2 new ward blocks at Warwick Hospital Site which will deliver circa 96 beds and a new
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Stratford Ho spital which will provide circa 50 beds, 16 new outpatient cl inic suite s, associat ed
diagnostic and intervention facilities and support service infrastructure.
The full costs of these developments are estimated at around £68 million and the Trust will seek
a contributi on for the £35.7 millio n costs associated with the growth in housing. Until CIL is
adopted, SWFT will se ek a contrib ution towards Acute a nd Commu nity Care from large site s
through S106 agreements.
The Trust expects to borrow to rais e the primary funding fo r both projects. They also expect to
raise charitable donations towards the projects and will request a CIL contribution from Stratford
and Warwick District Councils to r eflect the additional de mands on healthcare arising from
growth in housing.

5. Green Infrastructure, Open Space & Sports Provision
5.1 Introduction
The green infrastructure, open space and sports provision package put forward in the Schedule
of Infrastructure Projects has a number of purposes:






To enhance ecology and biodiversity;
To address climate change;
To improve the provision of and public access to open space;
To foster health and wellbeing through participation in sports and recreation; and
Related to this, to encourage active ageing.

5.2 Biodiversity
The Warwickshire Coventry and Solihull Local
Biodiversity Action Plan (LBAP) identifies the
costs of achieving the LBAP habitat requiremen ts to 2026. The costs of creating, restoring and
enhancing habitats across the Distr ict to meet LBAP targets are estimated to be £792,000 per
annum.
It is further estimated by Warwickshire County Council (Ecology) that around 90% of the
£792,000 will be de livered through partners, including agri-environment schemes, Environment
Agency schemes, biodiversity offsetting and public open space provision and enhancement
delivered through S106.
This leaves a deficit of £79,200 per annum to deliver local green infrastructure needs. These will
predominately be identified in Neighbourhood and Parish Plans and be funded by Town an
d
Parish Councils’ CIL receipts and other sources.
5.3 Open Space Strategy and Active Communities Strategy
Open space and active communities infrastruct ure propose d in this ID P is underpinned by an
assessment of open sp ace and sports needs undertaken in September 2011 an d updated in
April 2014, undertaken by Arup on behalf of the Council. It is supported by the District Council’s
Open Space Strategy and Active Communities Strategy and is in line with guidance from Sport
England, Fields in Trust, Natural England and CABE.
Future development and associated population growth will cr eate a need for new an d improved
public open spaces including urban and village green infra structure (e. g. street tre es, pocket
parks and other amenity green spaces), par ks and gar dens, play areas, allot ments and
improved access to the countryside. There will also be a need for new and improved indoor and
outdoor sp ort and recreation facilities to sup
port the health and wellbeing ag
enda of an
increased population, including measures to improve levels of physical activity, mental wellbeing
and social inclusion.
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In addition the manage ment of ope n spaces a nd recreatio nal facilit ies will need to change to
mitigate and adapt to cli mate change, including facilitating community food productio n (reducing
air miles on food), planting drought and flood resistant spe cies, planting to reduce surface water
run-off and the introduction of water efficiency measures and low carbon energy usage at leisure
facilities across the District.
The Schedule of Infrastructure Projects presents an assessment of the types of ope n space and
sports provision required to meet needs, by broad settlement or type of settlement, to reflect the
level and di stribution of growth set out in the Core Strategy. The open space w ill mostly be
provided on-site and secured throu gh S106 co ntributions a lthough high er order facilities ( such
as the indoor sports provision) would generally be funded through CIL.
The Schedule also includes an indicative list of projects to further the aims and objectives of the
Open Space and Activ e Communit ies Strategies and me et some of the require ments and/or
shortfalls identified in t he needs assessment. The more strategic pr ojects listed could receive
CIL funding. The smaller, more local projects could utilise S106 funding where this is paid in lieu
of on-site provision (and subject to the limits on pooling S106 co
ntributions). De veloper
contributions would be used to fund new or enhanced f acilities to t he extent that these a re
meeting the needs of the Core Strategy’s additional population.

6. Emergency Services
6.1 Police
This section is based on a paper from Warwickshire Police in response to the Further Focussed
Consultation (March 2014). The Police response is the late st in a posit ive dialogue maintained
throughout the preparation of the Core Strategy.
The direct and additio nal impacts of new development in the District on loca l policing will be
manifested in demand and responses in the following areas:














Additional calls and responses per year via the control centre;
Attendance to additional emergency events within the locality each year;
Additional non-emergency events to follow up with public contact each year;
Additional recorded crimes in the locality;
Additional need for custody facilities;
Additional anti-social behaviour incidents each year;
Demand for increased patrol cover;
Additional vehicle use;
Additional calls on the Airwaves system;
Additional u se of the Police Nation al Database (PND) systems to process and st ore
crime records and intelligence;
Additional demand for deployment of Mobile CCTV technologies;
Additional demand for local access to beat staff from local neighbourhood teams;
Additional p olicing cover and interventions in all the areas described w hen conside ring
staffing and function s a bove and for additiona l accommodation from which to d eliver
these.

Where there is a large concentration of new homes, as in the case of the new settlement at
Gaydon/Lighthorne Heath, Warwickshire Pol ice estimate that they will require a new Safer
Neighbourhood Team (SNT) to be set up. This will require a Safer Neighbourhood Office to be
secured through S106. It is estimated to cost around £450,000 (including fixtures and fittings but
excluding police equip ment) if provided on a ‘freestanding’ basis. W arwickshire Police would,
however, be keen to explore the possibilitie s of multi-agency / shared service provi sion and this
would be likely to reduce that cost.
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In addition the Police will seek a contribution from Stratford District Council’s CIL receipts to help
fund the additional general infrastructure requirements associated with meeting increased needs
across the District. This would cover costs including police vehicles and custody provision.
A provisional figure in excess of £0.5m has been allo wed for this in the IDP pending a
comprehensive review of service requirements later in 2014.
6.2 Warwickshire Fire and Rescue Service
The current objectives of the Warwickshire Fire & Rescue Service (WFRS) are to:
 Reduce the incidence of fires;
 Reduce loss of life in fires and accidents;
 Reduce the number and severity of injuries from fires and other
 emergencies;
 Safeguard the environment and protect the national heritage; and
 Provide communities with value for money.
In new developments these objectives would
sprinklers and smoke detector alarms.

be s upported by the provision of fire hydrants,

The WFRS consultat ion on proposa ls to change the way fro nt line services are delivered in the
future proposes a new service delivery point at Jaguar Lan d Rover in Gaydon. This is intended
to improve response t imes for the community and bring be nefits to the site occupiers. The new
station is critical to WF RS’s proposed response model. The service will review feedback fro m
the ongoin g public co nsultation (due to end in June 2 014) before proceedin g with any
implementation plan.
The WRFS is reviewing its positio n on ‘low water areas’ and may seek CIL funding to increase
water availability to such areas in the future.
6.3 Ambulance Service
The West Midlands Ambulance Service has largely completed it s ‘Make Ready’ project f or
Coventry and Warwickshire with the provision of two new service hubs in Coventry and Warwick
and a network of Community Ambulance Stations across the sub-region. These include stations
at Stratford, Wellesbo urne, Shipsto n and Sout ham. There is also a standby point in Alcest er.
There are no outstanding requirements known during the plan period.

7. Water and Utility Services
7.1 Water Supply and Waste Water
Over most of the District, Severn Trent Water (STW) is responsible
f or water supply, the foul
drainage ne twork and wastewater treatment. A small par t of the District (the so uth-eastern
corner) is covered by Thames Water.
Every five years each water company is obliged to pub
lish a 25 y ear ‘Water Resources
Management Plan’ setting out its ove rall strategy. STW are currently developing a plan to cover
the period 2015-2040 that will be finalised in 2014. STW’s current plan covers the period 2010 –
2035 and aims to:




Reduce water demand by cutting leakage, encouraging
household metering and
increasing water efficiency;
Improve su pply resilie nce by investing in a queducts, a quifer stora ge and recovery,
providing new groundwater sources and improving the supply network; and
Improve water quality by treating nitrates and preventing loss of deployable output due to
worsening water quality.
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Under the F lood and Water Manag ement Act ( 2010), new development will no longer have the
automatic right to connect surface water drainage to sewers. This, combined with wat
er
efficiency measures and metering of all new development, will reduce the new net burden on the
wastewater network and at the treatment works (WwTWs).
Within the District there is generally capacity in the waste water treatment works to deal with the
proposed level and distribution of growth set out in the Core Strategy. However, some works will
require investment and development will need to be phased accordingl y. STW request that they
are consult ed at an e arly stage of development propo sals. Those WwTW likely to need
upgrading during the Core Strategy period are listed in the Schedule of Infrastructure Projects.
Some upgrading of the foul drainage network will also be required.
Site based infrastructure and network connections for water supply and collection of waste water
will be provided by developers. STW will generally
meet the cost of any upgrades to water
supply and foul drainage networks and waste water treatment facilities.
The water supply network is only likely to need significant upgrading in relation to the proposed
new settlement at Ga ydon/Lighthorne Heath. Di scussions will continue with the de velopers of
the new settlement as the implications of adding this scale of development to th e rural water
supply and foul drainage networks are very significant.
STW analysis sh ows th at the most significant r isk to long t erm supply and water q uality is the
impact of climate change. Policies in the Core Strategy
address water conservation and the
appropriate use of Sust ainable Urb an Drainag e Systems to reduce pressure on water supply
and treatment works.
7.2 Flood Risk Assessment and Flood Alleviation and Defences
River Flood Management
The Environment Agency is the lead agency on managemen t of river flooding. Almost the entire
District is covered by the River Severn Catchment Flood Management Plan (CFMP) with just the
north west corner fallin g into the Trent’s catchment. The CFMP is a high level document
produced by the Environment Ag ency with strategic po licies desig ned to plan flood risk
management in the catchment over the next 50- 100 years. The CFMP for the River Severn was
published in September 2008.
The River Avon and its tributaries r un through the District. A large number of settlements are
located with in existing Flood Zones 2 and 3
and are therefore already at risk from flu
vial
flooding. Th e Core Strategy specifies that new development must not increase r isk to exist ing
development.
Support will be given to flood alleviation mea
sures under considerati on by the Environment
Agency by safeguarding possib le sites for storage and oth er channel works where necessary.
The Environment Agency is currently planning flood alleviation works in Ship ston-on-Stour,
Henley-in-Arden and along the Racecourse Brook in Stratford.
The works in Shipston-on-Stour (e stimated to cost £500-800k) would benefit the heart of the
town, mainly the Church Street, Mill Street, West Street and Telegraph Street area. The works in
Henley-in-Arden would benefit the High Street/Beaudesert Lane and Prince Harry
Road area
and would cost approx imately £800k-£1.2m. Whilst the se schemes would offer protection t o
existing properties they would also significantly reduce the risk of flooding of central areas. Th is
would encourage regeneration of currently disu sed units as well as ope ning up additional area s
for commercial and residential redevelopment.
The Environment Agency is also planning an alleviation sch eme along the Racecou rse Brook to
the north-west of Stratford-upon-Avon. This will provide additional stora ge to protect commercial
and residential properties against f looding on the eastern side of Birmingham Roa d (including
Tesco and land to the n orth west of that site). Adjacent fields in the up stream catchment have
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been identif ied as a potential location for the storage. This project
approximately £750-900k.

is anticipa ted to cost

The main sources of fu nding for th ese projects are likely to be the Environment Ag ency’s Flood
Defence Grant in Aid ( FDGiA) and Local Levy, contribut ions from local busine sses and land
owners, and Severn Trent Water for the scheme on the Racecourse Brook. CIL or S106 funding
will also be sought to contribute to the cost of works where they facilit ate g rowth. The
Environment Agenc y states that it will o nly be able to d eliver the a bove sche mes thro ugh
partnership fundin g. It under stands that it is essential to seek opport unities to work with
developers and local comm unities to e nable new d evelopments to ma ke a po sitive
contribution to reducing flood risk.
Level 1 Strategic Floo d Risk Asse ssments (SFRAs ) provi de information on current and future
flood risk fr om all sources, taking into account climate change. They are designed to enable
decision ma kers to allo cate development and infrastructur e where risks are mini mised. They
also seek to identify where flood alleviation measures are required to protect existing properties.
Stratford District updat ed its floo d risk assessment in Septembe
r 2013 and will do so
approximately every five years to en sure that the risks are properly un derstood. A contribution
may be sought from CIL for this purpose.
The 2013 SFRA highlights a number of potential future (flu vial) flood alleviation sch emes in the
District, which have be en identif ied by the Environment Agency as pot entially ben efiting lo cal
communities. These comprise the following locations:


Bell Brook, Snitterfield;



Lot Brook, Southam;



Cherington, near Shipston on Stour; and



Fenny Compton.

A contribution towards these flood alleviation measures could be sought from CIL or S106 where
the works would enable new properties to be built without unacceptable risk of flooding. There is
also a single case of surface water flooding identified in the SFRA (at Gaydon) – see below.
Surface Water Flood Management
As surface water flooding is a kn own issue in Stratford-on-Avon Di strict, a Su rface Water
Management Plan is r equired to enable opp ortunities to reduce existing risk t hrough new
development to be maxi mised. This is the respo nsibility of Warwickshir e County Council as th e
Lead Local Flood Authority.
Some areas suffer from surface wa ter flooding from artificia l drainage, surface wat er and field
runoff, particularly at times of hea vy and prolonged rainf all. The Co re Strategy locates ne w
development in areas of lowest flood risk and specifies that new development must not increase
risk to existing develop ment. Contri butions may be sought from strateg ic sites to contribute t o
flood risk management facilities where there is flooding downstream of a development.
The case of surface wat er flooding i dentified in t he SFRA at Gaydon will be alleviate d by works
planned as part of the Gaydon/Lighthorne Heath new settlement proposal.
Under the F lood and Water Manag ement Act ( 2010), new development will no longer have the
automatic right to conn ect surface water drainage to sewers. Developers will be re quired to put
Sustainable Drainage Systems (SUDS) in place in new developments. These should ensure that
the effect of surface water runoff is consiste nt with green field rates on green field sit es and that
run off rates are attenuated on brownfield sites, as required by the Environment Agency.
Further detail is provide d in the Warwickshir e Sub-Regional Water Cycl e Study (Halcrow, 2010)
and the Water Cycle Study Updates (URS, 2012 and 2014).
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7.3 Electricity, Gas and Renewable/Low Carbon Energy
Electricity
National Grid owns, maintains and o perates the electricity transmission network in England and
supplies en ergy from g enerating st ations to local distribution companies. The lo cal distributio n
company in Stratford o n Avon District is West ern Power distribution . It is their ro le to provid e
electricity to homes and businesses.
Western Power Distribution has stated that the electricity distribution networks can cope with the
scale of gro wth predicted in the plan. They wo uld wish to be consulte d, however, at an early
stage, on the development of any strategic sites.
On any individual site, connection to the network is the responsibility of the developer.
Policies in the Core Strategy aim to impro ve energy effi ciency and encourage the use of
renewable energy, thereby reducing pressure on the grid.
Gas
National Grid owns and operates the gas distribution networks through which gas is transported
to users. It also is the gas supplier in the West Midlands. It has reported that it can cope with the
scale of growth predicted in the Core Strategy.
On any individual site, connection to the network is the responsibility of the developer.
Renewable and Low Carbon Energy
Policy CS.2 Climate Change and Sustainable Construction encourages the development
renewable and low carbon energy infrastructure.

of

The mechanism of ‘Allo wable Solutions’, where by payment is made into a fund t o offset carbon
reduction targets that cannot be met on site, is potentially a signif icant source of funding for low
and zero carbon energy projects. Work is ongoing within central Government t
o establish a
definition of zero carbon and the scope, governance and implementation of Allowab le Solutions
Funds.
The District Council is committed to establishing an Allowa ble Solutions Fund for l ocal projects.
It could top this up with CIL revenues, or Town and Parish Councils could contribute a share of
their CIL monies, for individual projects that meet local priorities.
7.4 Broadband
For the shor t to medium term, growth in broadb and services across the District will be realised
through a combination of:


Commercial expansion of ‘next g eneration’ b roadband services in
populated areas; and

the more densely



participation in the Coventry Solihull and War wickshire Superfast Br oadband Project ,
supported b y BDUK, which is wor king in part nership with British Telecom to roll out
superfast broadband to those areas that are not commercially viable.

This project, commenced in March 2011 and ru nning until December 2 015, aims t o deliver th e
Government’s 2015 targets, as set out in the
December 2010 strategy document
Britain’s
Superfast Broadband Future, that everyone should be able to access broadband at speeds of at
least 2Mbps and that su perfast broa dband (minim um 24 Mbps) should be available to 90% of
premises in each upper tier authority. It is expected to exceed these targets to provide th
e
following benefits:


By 2016 all domestic an d business premises will have access to broadband speeds of at
least 2Mbps, with 91% of premises in the sub-region able to access superfast services;



Improved a ccess t o br oadband in rural and non-rural areas for small and medium
enterprises (SMEs) and citizens through the delivery of increased spee ds to more areas
in the sub-region;

Stratford-on-Avon District Council
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An opportunity for community grou ps and SMEs to develop broadband facilit ies further
still on a “Big Society” basis if their areas are not fully covered by the proposals; and



An enabling of E-service delivery across the public sector.

The Core Strategy looks beyond the aims of th e sub-regional broadband project a nd seeks all
new development to have connections enabling download speeds of 30Mbps in accordance with
the Govern ment’s commit ment t o the EU2020 Digital Agenda. Where no strateg
ic
telecommunications infrastructure is available, d evelopers should provide suitable ducting to the
premises for later connection.

8. Other Social Infrastructure
8.1 Libraries and Cultural Facilities
Discussions are on-goi ng with Warwickshire County Council abou t appropriat e developer
contributions to enable the library service to serve the expanded population.
A new library is likely to be required at the new settlement at Gaydon/Li ghthorne Heath, funde d
via a S106 payment fro m the devel oper. This is likely to be colloca ted with other community
facilities. A provisional cost of £1.9 m has been allowed.
Money may also be so ught from CIL to support commu nity libraries (to fund st ock and Eservices, for example) and to suppo rt the mobile library ser vice. An init ial estimate from WCC
based on Department for Culture, Media and
Sport (DCMS) guidelines, updat ed by SDC,
suggests th at a CIL contribution of around £115,000 might be appropriate over the Core
Strategy period.

Stratford-on-Avon District Council
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Schedule of Infrastructure Projects
Note: Phase 1:2011/12 – 2015/16; Phase 2: 2016/17 -2020/21; Phase 3: 2021/22 – 2025/26; Phase 4: 2026/27 – 2030/31

Table 1 – Main Schedule
Costs are indicative only as schemes are not yet defined in detail

1 - Transport & Highways
Infrastructure Type / Project

Lead
Delivery

Other Partner
Organisations

Timescale

Estimated
Costs (£)

Funding

Critical to
Delivery?

Stratford Transport Package
(01) Tiddington Road/Banbury Road/ Shipston Road ‘Alveston Manor’
junction including improvements to Banbury Road/Shipston Road
roundabout – traffic signalisation to co-ordinate with the Bridgeway
Gyratory scheme

Phase 1 or 2

£1.03 m

CIL, other

Critical

(02) Bridgefoot/Bridgeway Gyratory – further co-ordinated traffic
signalisationof Bridgeway/Bridgefoot and Bridge Street entry arms

Phase 1 or 2

£0.83 m

CIL, other

Critical

Schemes (01) and (02) now being promoted as a single project
(03) Evesham Road/Evesham Place roundabout – reconfiguration to a
traffic signalised junction

WCC

Developers,
SDC

Phase 3

£0.8 m

CIL, other

Critical

(06) Improvements to Shipston Road/ Clifford Lane Roundabout

WCC

Developers,
SDC

Phases 3 & 4

£0.55 m

CIL

Critical

(07) Improvements to Shipston Road/Severn Meadows Road/ Trinity
Way Roundabout
Schemes (06) and (07) now being promoted as a single project

WCC

Developers,
SDC

Phases 3 & 4

£0.55 m

CIL

Critical

(04) and (05) deleted as not viable

Stratford-on-Avon District Council
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(08) Birmingham Road widening between Regal Road and Hamlet Way

WCC D

evelopers,
SDC

Birmingham Road Study Schemes

Phase 3 or 4

£1.7 m

CIL

Critical

Phases 1-4

£185,000+

CIL, other

Some critical

Short Term (next 5 years)
(a) Inbound slip lane into Tesco car park (developer funded)
(b) Improvements to strategic signing – approx. £50,000
(c) Pedestrian and cycle route improvements (not covered by SRZ)
(d) Birmingh am Road/Justins Avenue junction improvements - approx.
£50,000
(e) CCTV to improve operation of traffic signals on Birmingham Road
corridor – approx. £85,000
Medium Term (5-10 years subject to further feasibility assessment)
(a) Maybird Shopping Park access improvements – scheme yet to be
developed
(09) Improvements to Birmingham Road/A46 ‘Bishopton Roundabout’

Highways
Agency

WCC,
Developers,
SDC

Phases 3 & 4

£2.50 m

CIL, Highways
Agency

Critical

(10) Improvements to Alcester Road/A46 ‘Wildmoor Roundabout’

Highways
Agency

WCC,
Developers,
SDC

Phases 3 & 4

£ 2.50 m

CIL, Highways
Agency

Critical

(11) Shakespeare Street/Mulberry Street one-way

WCC D

evelopers,
SDC

Phase 3 or 4

£0.20 m

CIL

Critical

(12) Guild Street/Great William Street traffic signals

WCC D

evelopers,
SDC

Phase 3 or 4

£0.20 m

CIL

Critical

(13) Improvements to Warwick Road/A46 ‘Marraway Roundabout’

Highways
Agency

WCC,
Developers,
SDC

Phase 3 or 4

£0.40 m

CIL, Highways
Agency

Critical

(14) Bridgeway/Warwick Road traffic signals

WCC D

evelopers,
SDC

Phase 3 or 4

£0.20 m

CIL

Critical

Schemes (11) and (12) being promoted as a single project

Stratford-on-Avon District Council
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Warwick Road Dynamic Signage Strategy

WCC High

ways
Agency,
Developers,
SDC

Phase 2 or 3

On and off road pedestrian and cycle projects, including:

WCC or
landowner/
developer

SDC,
Sustrans,
WCC,
landowner/
developer

Lifetime of
Core
Strategy

(a) minor cycle infrastructure improvements contributing towards
delivery of the Cycle Strategy within Local Transport Plan 20112026;
(b) other projects to facilitate walking and cycling across the district

Canal Quarter Regeneration Zone localised mitigation package,
including:

Developers

WCC, SDC

Phases 3 & 4
(a) + (b)
pedestrian/
cycle links
(incl canal
bridge)
estimated at
£0.8 m

(b) Pedestrian/ cycle bridge across the canal
(c) Roa d/junction improvements

Stratford-on-Avon District Council

(a) £30,000

(b) n/a

(a) Enhanced pedestrian and cycle link on Birmingham Road &
Alcester Road including spurs to Masons Road and town railway
station (section to the south of the canal falls within the site and so
is part of the development package);

Stratford Western Relief Road
(Evesham Road to Alcester Road)

£1.0 m

CIL, Highways
Agency

Critical

CIL (cumulative
impacts and
completing
strategic
routes);

Some critical

S106/ part of
development
(S278/ S38)
where related
to specific sites
S106/ part of
development
(S278/ S38)

Critical

Part of
development
(S278/38)

Critical

(c) n/a
Developer

WCC

14
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£8.0 m
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Transport and highways infrastructure for proposed new
settlement at Gaydon/Lighthorne Heath:
A. Strategic Highways Infrastructure
See separate schedule at Table 2 (Infrastructure Trajectory for
Gaydon/Lighthorne Heath and JLR Employment)

A.Developers

B. Localised traffic mitigation/management measures
Contingency sum of £1,000 per dwelling allowed for schemes yet to be
identified

B. Developer

C. Public Transport
TBC – likely to include Park & Ride and express bus service

D. Pedestrian and Cycle Links
TBC – likely to include at least the following schemes
i) Priority:
Link to Leamington via B4100 / Chesterton / Whitnash: approx £800k 1m
Link north from site over M40 via existing bridleways / new bridge:
approx £500k

C. Developer

D. Developer

A. Highways
Agency,
WCC,SDC

B. Highways
Agency,
WCC,SDC

A. Phase 2

B. Phase 2

A. £20.75 m
including
some costs
to be shared
with Warwick
District
Council Local
Plan

B. £2.5 m

A. – D.
Developer
(S278/38 and
S106);
Highways
Agency

A. - D. Most
provision
critical

B. Developer
(S278/38 and
S106);
Highways
Agency

C. Bus
Operator,
WCC

C. TBC

C. n/a

C. Developer/
other

D. WCC,
Highways
Agency,
SDC, other

D. TBC

D. n/a

D. Developer/
other

Possible
Phase 3 or 4
(or longer
term)

n/a High

ways
Agency

ii) Other:
Other minor improvements to road network to provide connections to
existing leisure routes / local destinations: approx £500k
Widening of M42 north of Junction 3A
Highways Agency has retained this route protection as widening may
be required in future

Stratford-on-Avon District Council

Highways
Agency
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Possible
Phase 3 or 4
(or longer
term)
Phase 2 (due
for
completion
2015)

n/a High

ways
Agency

£12 m

Highways
Agency, WCC,
Regional
Growth Fund,
Local Pinch
Point Funding

Completed
and opened
2013

£8.8 m

UK
Government’s
Local
Sustainable
Transport
Fund, WCC,
other

Improving the A46(T) between Alcester and Stratford-upon-Avon
(long term aspiration in LTP3)

Highways
Agency

WCC

Improving M40 Junction 12
Includes capacity for an additional 5,000 jobs at JLR/Aston Martin
(excludes further improvements associated with a new settlement at
Gaydon/Lighthorne Heath)

Highways
Agency/WCC

Land owner/
JLR

Stratford Parkway Station

Network Rail

WCC, SDC,
private
contractor

Infrastructure Type / Project

Lead
Delivery

Other Partner
Organisations

Primary Schools
Investment likely to be needed to increase capacity at the following:

Various

WCC, other
education
providers,
SDC, private
sector

Lifetime of
Core
Strategy

£12.2m (excl
cost of preschool
provision)

CIL, S106,
Government

Critical

Developer

WCC, other
education
providers

Phases 2-3

£ 6.3 m

S106

Critical

Critical

2 - Education

Stratford primary schools (new schools and investment in
existing provision)
 Southam primary schools
 St Nicholas CE Primary, Alcester
 Bidford Primary
 Ettington Primary
 Temple Herdewycke Primary
 The Dassett CE Primary, Fenny Compton
 Quinton Primary
 Shipston Primary


New settlement at Gaydon/Lighthorne Heath:
 new primary school (3 FE) with co-located nursery

Stratford-on-Avon District Council
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Estimated
Costs (£)

Funding

Critical to
Delivery?
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Secondary Schools
Investment may be needed to increase capacity at the following:

Various

WCC,
Academy,
Foundation
and other
Schools,
SDC, private
sector

Lifetime of
Core
Strategy

£27.8 m

CIL, S106,
Academy
Funding,
other

Critical

Developer

WCC

Phases 2-4

£6.7 m

S106

Critical

Lifetime of
Core
Strategy

£380,000

S106

Critical

Stratford (expansion of existing provision or possible new
school)
 Southam College
 Henl ey High
 Kineton High (with possible upgrade in facilities)
 A lcester Academy
 Grammar schools and Catholic High Schools
th
 Shipston High Academy (6 Form provision)


New settlement at Gaydon/Lighthorne Heath:


Upgrading and expansion of Kineton High School

Special Needs Provision (primary and secondary

WCC Other

education
providers,
developers

3 – Primary and Acute & Community Health Services’ Infrastructure
Infrastructure Type / Project

Lead
Delivery

Other Partner
Organisations

Primary Health Care
a) Stratford-upon-Avon: approx. 2 clinical rooms and associated
infrastructure
b) LSVs and other rural: approx. 2 clinical rooms and associated
infrastructure

South
Warwickshire
Core
Commissioni
ng Group
(CCG)

c) New 4GP practice facilities at Gaydon/Lighthorne Heath

Stratford-on-Avon District Council
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Developers,
Public Health
Warks, NHS
England,
NHS
Property
Services,
GPs and
other private
sector, SDC

Timescale
Lifetime of
Core
Strategy

Estimated
Costs (£)

Funding

Critical to
Delivery?

a) £61,000 +

a) S106 and/or
CIL

Critical

b) £61,000 +

b) S106 and/or
CIL

Critical

c) £2.2 m
(gross)

c) S106

Critical

Draft Infrastructure Delivery Plan - June 2014

Community and Acute Hospital Services’ Infrastructure
a) A new ward block at the Warwick Hospital site - the main acute
hospital services site
b) A new hospital at the Stratford Hospital site including outpatient,
diagnostic, treatment and inpatient facilities and a hub for community
healthcare teams

South
Warwickshire
NHS
Foundation
Trust

WCC, SDC,
primary
health
organisations

Lifetime of
Core
Strategy

a) £24m of
which some
£17m sought
from CIL or
S106

Private
borrowing,
charitable
donations,
S106, CIL

Critical

b) £44m of
which some
£18.7m
sought from
CIL or S106

4 –Green Infrastructure, Open Space and Sports Provision
Infrastructure Type / Project
Green Infrastructure (biodiversity aspects)
The Coventry Solihull and Warwickshire Biodiversity Action Plan for
Stratford-upon-Avon District. Projects to be identified on an on-going
basis; including on-site and off-site measures by developers; agrienvironment schemes; local projects identified by Town and Parish
Councils in Neighbourhood Development Plans and Parish Plans etc.

Stratford-on-Avon District Council

Lead
Delivery

Other Partner
Organisations

Timescale

Estimated
Costs (£)

Funding

Critical to
Delivery?

Various

WCC, SDC,
Parish and
Town
Councils,
land owners,
others

Lifetime of
Core Strategy

Biodiversity
Action Plan
estimated to
cost £792
per annum in
Stratford
District

 Grant s (landfill
tax, HLF etc.
 Develo pers/
land owners
with on-site
green
infrastructure;
 Biodivers ity
offsetting;
 CIL;
 Agrienvironment
schemes;
 Environme nt
Agency;
 Voluntary
sources;
 Town & Parish
Councils (CIL
monies)

Some
provision
critical
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Open Space and Sports Provision (Details in Open Space Needs
Assessment)
Stratford-upon-Avon
 Parks, Gardens and Amenity Greenspace (PGA)
 Provision for Children and Young People (CYP)
 Accessible Natural/Semi Natural Greenspace (ANG)
 Allotments/Community Orchards (ACO)

Developer SDC, Town
Council,
other

Phase 1 to 4

n/a

 Shotter y and
Canal Quarter
S106 (on-site
provision or
financial payment
for off-site
provision or
enhancement of
existing facilities)
 Else where
S106//CIL

Some
provision
critical

Developer SDC, Parish
Council,
other

Phase 2 to 4

n/a

 S106 (on-site
provision)

Critical

Includes provision at Shottery Fields, Canal Quarter Linear Park and
upgrading of Stratford Leisure Centre

Gaydon/Lighthorne Heath New Settlement
 PGA
 CYP
 ANG
 ACO
Also
 Outdoor and Indoor Sports (OIS), including provision of a
community sports facility including a swimming pool and sports
hall, to serve this and surrounding villages, on or off-site
Main Rural Centres
Various requirements across the MRCs (details in Needs Assessment)
including all the following typologies in at least one centre:
 PGA
 CYP
 ANG
 ACO
 OIS
Local Service Villages
Various requirements across the LSVs (details in Needs Assessment):
 PGA (especially in category 1 LSVs)
 CYP
 ACO (especially in categories 2, 3 and 4 LSVs)

Stratford-on-Avon District Council

S106/CIL/Other

Developers

Town and
Parish
Councils

Phase 1 to 4

n/a

 S106/CIL
 Town & Parish
Councils

Some
provision
critical

Developers

Parish
Councils

Phase 1 to 4

n/a

 S106/CIL
 Parish Councils

Some
provision
critical
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Indicative Projects (to meet future needs [using CIL/S106] and
address shortfalls/other objectives [using other sources of funding])
a) Improvement to pathways, new signage and seating at the Recreation
Ground and ground reinstatement to redevelop existing surfaces at North
Recreation Ground and Bancroft Gardens (PGA)
b) Tree planting on all existing sites to mitigate climate change through
provision of greater shade and tree species suited to changing weather
patterns (PGA)

c) 3 Outdoor Gyms to be installed in Stratford Town and the main rural
centres across the District (PGA/CYP)

SDC

SDC Public

SDC or
Town/
Parish
Council

SDC Public

e) Enhancement and development of the Warwick Road Lands, Stratfordupon-Avon, to include pathway improvements, information boards to
improve accessibility to nature and education on the site (ANG)

SDC Public

g) 7 Multi Use Games Areas (MUGA’s) to be installed in Stratford Town
and the Main Rural Centres across the District (CYP)

Stratford-on-Avon District Council

Lifetime of
Core Strategy

£550,000

 Lotter y Funds
 CIL/S106
 Capit al/ Revenue
Budgets

Health

Lifetime of
Core Strategy

£31,000

 T he Landscape
Group Carbon
Offsetting
 T he Tree Council
 Lan dfill Tax
Credits

SDC or
Town/ Parish
Councils,
Public Health
Warwickshire

Lifetime of
Core Strategy

£15k per
facility

 CIL/S106
 External play
space related
grants
 Town & Parish
Councils

Health
Warwickshire

Lifetime of
Core Strategy

£50,000

 S106/CIL
 Capit al and
Revenue Budgets

Health

Lifetime of
Core Strategy

£100,000

 Lan dfill Tax
Credits
 Lotter y Funds
 CIL/S106

Lifetime of
Core Strategy

£20,000

 Town & Parish

Warwickshire,

WCC
Ecology

d) Creation of pathways and some signage and seating at Shottery Fields
and Bridgetown Meadowlands (ANG)

f) Creation of landscaped wildflower meadow within Stratford-on-Avon
(ANG)

Public Health
Warwickshire

Warwickshire,

WCC
Ecology

Public Health

SDC or
Town/
Parish
Council

Warwickshire,

WCC
Ecology,
Parish/Town
Councils
Public Health
Warwickshire

SDC or
Town/
Parish
Councils

20

Councils
 Prince Charles
fund
 CIL/S106

Lifetime of
Core Strategy

£100k per
facility

 CIL/S106
 External health
related grants
 Town & Parish
Councils
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h) 5 Measured Miles (400 metre loop) and improved signage (Rural &
urban) to be installed in Stratford Town and the Main Rural Centres
across the District

SDC or
Town/
Parish
Council

SDC or
Town/ Parish
Councils,
Public Health
Warwickshire

Lifetime of
Core Strategy

Rural £50k
per facility
£10k Urban
signage

i) Enhancement of destination play spaces – recreation ground and skate
park (play equipment) (CYP)

SDC or
Stratford
Town
Council

Town/ Parish
Councils,
Public Health
Warwickshire

Lifetime of
Core Strategy

£1m per
facility

j) Enhancement of local play spaces arising from greater use linked to the
new development. To include play equipment and landscaping to create
contours (‘lumps and bumps’) to promote increased and different usage
(CYP)

SDC or
Town/
Parish
Council

SDC or
Town/ Parish
Council,
Public Health
Warwickshire

Lifetime of
Core Strategy

£20k per
facility

k) Enhancement of the 3 District Council leisure centres outside of
Stratford Town (including possible provision of a sports hall at Shipston to
serve the town and surrounding villages including Brailes, Treddington
and Long Compton) (OIS).

SDC or
WCC or
Town &
Parish
Councils

Public Health
Warwickshire

Lifetime of
Core Strategy

£150k per
facility (more
if incl new
sports hall)

 CIL
 SDC Capital/
Revenue
Budgets
 External health
related grants

l) Creation of new allotments/community orchards across the District
(ACO)

Town &
Parish
Councils

Public Health
Warwickshire
SDC

Lifetime of
Core Strategy

£50,000

 CIL/S106
 Town & Parish
Councils
 Lottery Funds
 Capital /
Revenue
Budgets
 The Tree
Council
 N atural England
 Landfill Tax
Credits
 DEFRA

Stratford-on-Avon District Council
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 CIL/S106
 External health
related grants
 Town & Parish
Councils
 CIL
 SDC Capital
/Revenue
Budgets
 External health
related grants
 S106
 SDC Capital
Revenue
Budgets
 External health
related grants
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5 - Emergency Services
Lead
Delivery

Other Partner
Organisations

Timescale

a) Custody provision : additional cells

Warwickshire
Police

Developers,
WCC, SDC

Lifetime of Core
Strategy

TBC

CIL, other sources

b) Other police equipment and costs including vehicles, communications
technology and surveillance equipment

Warwickshire
Police

Developers,
WCC, SDC

Lifetime of Core
Strategy

£0.5 m

CIL

c) A Safer Neighbourhoods Unit is likely to be required at the new
settlement at Gaydon/Lighthorne Health

Warwickshire
Police

Developers,
WCC, SDC

Phase 3

£450,000

S106

West
Midlands
Ambulance
Service

n/a

n/a

n/a

n/a

Proposed new service delivery point at Jaguar Land Rover

Warwickshire
Fire &
Rescue
Service
(WRFS)

Jaguar Land
Rover

Phase 1

£0.5 m

CLG
Transformation
Funding
Application

Critical to
proposed
response
model

Provision of hydrants

Developers

WFRC

Lifetime of
Core Strategy

n/a

S106/
development
costs

Some
critical

Possible future project for Low Water Areas

WFRS

Private
sector, WCC,
SDC

TBC

n/a

CIL, other
sources

Infrastructure Type / Project

Estimated
Costs (£)

Funding

Critical to
Delivery?

Police

Critical

Ambulance Service
The service has recently implemented a premises review. There are no
further requirements known during the plan period.
Fire & Rescue

Stratford-on-Avon District Council
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6 – Water and Utility Services
Infrastructure

Lead
Delivery

Other Partner
Organisations

Timescale

Estimated
Costs (£)

Funding

Critical to
Delivery?

Severn Trent
Water

Private
developers,
Environment
Agency, SDC

Phases 2- 4

n/a

Severn Trent
Water (private
developers for
on-site works and
local
connections)

Critical

SDC WCC,

other
districts and
boroughs,
Environment
Agency

Every 5 years
during lifetime
of Core Strategy

£8,000 per
SFRA; 3
further
FRAs are
likely to be
needed by
2031

Capital Reserves,
CIL

Critical

Environment
Agency

Defra, WCC,
SDC, STW,
landowners/
developers,

Phases 2-3

£2.0 - £2.9
m

Environment
Agency (FDGiA,
Local Levy),
commercial

Critical

Water Supply and Waste Water Treatment
1. Water Supply – development of a new settlement at Gaydon/
Lighthorne Heath will require upgrading of the water supply
infrastructure.
2. Waste Water
The following Waste Water Treatment Works are likely to need
upgrading:
 Wellesborne
 C herington
 Gaydon
 Pr iors Marston
 Tysoe
This list derives from the Council’s Water Cycle Study Update 2014
which assessed the capacity of the District’s WwTWs to accommodate
the Core Strategy’s proposed level and distribution of growth. There
may be additional WwTWs that require further work over the plan period
but these were not identified in that study.
Certain areas of the foul drainage network will also need upgrading,
especially in relation to the proposed new settlement at Gaydon/
Lighthorne Heath.
Strategic Flood Risk Assessment (SFRA)

Flood Alleviation and Defences
The Environment Agency is currently planning flood alleviation works in
Shipston-on-Stour, Henley-in-Arden and along the upper reaches of
Racecourse Brook, Stratford. (The flood alleviation works on the
Racecourse Brook would reduce flood risk to existing properties and
Stratford-on-Avon District Council
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alleviate flood risk on the Birmingham Road and at the Maybird Centre.
This scheme will require partnership funding to secure delivery.)

The 2014 SFRA identified potential further works to flood defences at
Snitterfield, Southam, Cherington and Fenny Compton but these will not
generally be related directly to new growth (use of SUDS and water
recycling measures will ensure no developments increase flood risk).
CIL/S106 may be sought where the works will facilitate further growth.
S106 may also be required to deal with on-site or downstream flooding
on large developments (e.g. to deal with surface water flooding at
Gaydon as part of the new settlement proposals).

Improvements to the Alveston Manor Junction may provide an
opportunity to alleviate flood risk along the Shipston Road and should be
investigated as part of these works

School re-development or expansion may provide opportunities to install
SuDS features to mitigate against loss of green areas. SuDS features
such as ponds can provide educational benefit.

Town and
Parish
Councils
Environment
Agency

Environment
Agency

Defra, WCC,
SDC,
landowners/
developers,
Town and
Parish
Councils

WCC/
Highways
Agency/
Local
Community

WCC
(education)/
Academy
schools/ EA

Various

contributions,
STW at
Racecourse
Brook
Phases 3-4
n/a

Environment
Agency (FDGiA,
Local Levy),
STW, commercial
contributions,
S106/CIL

Food Defence
Grant in Aid
Funding from EA

Phase 2
n/a

EA, WCC,
S106/CIL
Lifetime of Core
Strategy

n/a

Surface Water Management Plan and Local Flood Risk
Management Strategy

WCC EA,

SDC,
landowners/
developers,
Town and
Parish
Councils

Lifetime of Core
Strategy

n/a WCC

Gas and Electricity

National Grid

Western
Power
Distribution,
private
developers,
SDC

Lifetime of Core
Strategy

n/a Utility

(power)
companies and
developers

Renewable/Low Carbon Energy Projects

Various Various

Lifetime of Core
Strategy

n/a Allowabl

e
solutions fund,
CIL, other

Stratford-on-Avon District Council
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Improving Telecommunications
Stratford-on-Avon District Local Broadband Plan (part of the Coventry,
Solihull and Warwickshire Superfast Broadband Project)

Coventry
Solihull and
Warwickshire
Broadband
Partnership
(CSWBP)
and private
contractor
(British
Telecom)

SDC, LEP,
Parish and
Town
Councils,
Coventry
University,
DEFRA,
European
Commission

Government
funds to be
spent by 2015;
Overall plan to
be complete by
2018.

Further development of strategic network after completion of the
Coventry, Solihull and Warwickshire Superfast Broadband Project

Various

Private
contractors of
telecom
services,
SDC, Town &
Parish
Councils

Lifetime of Core
Strategy

Connections to the strategic network (or ducting to the public
highway/other suitable location) to be made by developers of all new
premises.

Developers

Various

Lifetime of Core
Strategy

£14.47
million
across the
CSW
partnership
area

n/a

n/a

Central
government;
CSWBP,
European
Regional
Development
Fund (ERDF),
Lottery Funds,
DEFRA, CIL,
British Telecom
Government
Grants, CIL,
Town and Parish
Councils,
commercial
sources, other

Part of normal
development
costs

7 – Other Social Infrastructure
Infrastructure Type / Project
Libraries
a) support to library service including community libraries (stock
purchase and E-services)

b) new library and community meeting space at Gaydon/Lighthorne
Heath new settlement

Stratford-on-Avon District Council

Lead
Delivery

Other Partner
Organisations

a) WCC or
Town &
Parish
Councils

a) SDC,
WCC/Town &
Parish
Councils

a) Lifetime of
Core Strategy

a) 115,000

b) developer

b) WCC,
SDC, PC

b) Phase 3

b) £1.9 m
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Timescale

Estimated
Costs (£)

Funding

Critical to
Delivery?

a) CIL, Town &
Parish Councils

b) S106
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Table 2: Infrastructure Trajectory for Gaydon/Lighthorne Heath New Settlement and JLR Employment
170

170

170

170

170

170

170

170

170

170

170

170

170

170

Cum Total

0

0

120

290

460

630

800

970

1140

1310

1480

1650

1820

1990

2160

2330

2500

2017/18

2018/19

2019/20

2021/22

2022/23

2023/24

2024/25

2025/26

2026/27

2027/28

2028/29

2029/30

2030/31

2020/21

120

2015/16

0

2014/15

0

Cost (£ m)

Scheme Reference/Infrastructure Requirement

Phasing

2016/17

SCENARIO 2 ‐ JLR extant plus Gaydon Lighthorne Heath housing and JLR
employment

Transport
1. M40 Junction 12 northbound on‐slip lane

3.00

3.00

2. Extended right turn lane at Gaydon junction (< 100m)

0.10

0.10

3. B4100 widening (Heritage Motor Centre to M40 Junction 12) (extra lane s'bound)

1.00

1.00

4. M40 capacity enhancements ‐ lane gains/lane drops between Jn 12 and13

5.00

5.00

5. Signalisation of M40 Junction 13 northbound off‐slip

0.30

0.30

6. Widening of Fosse Way/Southam Road roundabout

0.50

0.50

7. Contingency for localised traffic impacts in villages only

2.50

2.50

8. Fosse Way/Chesterton Road/Harbury Lane junction improvements

0.40

9. Right turn bay into Meadow Close/Spinney Close off B4100 Chesterton Hill

0.10

10. Signalisation of Greys Mallory

0.15

0.15

11. Dualling of A452 Europa Way corridor

8.50

8.50

12. Widening of A452 Europa Way/Harbury Lane Roundabout

0.75

0.75

13. A452 Banbury Road/Gallows Hill northbound flare/Warwick Tech Park roundabt

0.45

0.45

14. A425 Myton Road/Banbury Road signals

0.50

0.50

0.40
0.10

Other Infrastructure
15. New primary school (3 FE) with co‐located nursery

3.5

16. Contribution to Kineton Secondary School

13.0

17. New 4 GP Facility (646 sqm)

2.30

18. Safer Neighbour Team Premise (potentially co‐located)

0.45

Stratford-on-Avon District Council

3.50
6.5

6.5
2.30
0.45
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19. Provision of public open space, children’s play space and leisure.

0.00

20. Provision or improvement of libraries and community facilities

1.90

21. Public open space and play/recreation and sport

tbc

Total S106/278 costs including items shared with WDC Local Plan

44.4

1.9

0

0

0

2.35

3.0

6.5

22.45

3.5

0

2.35

0

6.5

3.5

0

0

0

Notes:‐
(a) Also funded by WDC Local Plan
(b) JLR extant planning permission assumed to be fully built‐out by 2015/16
(c) The transport estimates of when mitigation would be required are based on a high‐level assessment of predicted highway network conditions in relation to
the proposed housing trajectory
(d) Assuming (b) no more than 500 houses could be accommodated without Scheme 1
(e) Scheme 9 would be required with 200 ‐ 500 dwellings
(f) It is assumed that all JLR employment would be built‐out before 2021 ‐ the full mitigation package would therefore be required by 2021 and may be required
prior to this depending on the actual employment trajectory
(g) Scheme 7 provides a contingency sum for schemes yet to be identified and is based on a rate of £1,000 per dwelling as adopted at the former Rugby Radio
Station Site
(h) Costs related solely to the new settlement and not the expansion of JLR (‘Scenario 1’) are reported in the report: Viability and Delivery of Strategic Sites,
Peter Brett Associates, April 2014

Stratford-on-Avon District Council
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0

Table 3: Infrastructure Trajectory for Canal Quarter (SUA 1) and Related Employment Sites (SUA 2 and SUA 3)
55

55

55

55

55

55

55

0

0

0

0

40

95

150

205

260

315

370

425

480

535

590

645

700

2025/26

2026/27

2027/28

2028/29

2029/30

2030/31

0.73

55

2024/25

S106/S278

55

2023/24

3. A46/A3400 Bishopton Roundabout

55

2022/23

0.49

55

2019/20

S106/S278

55

2018/19

2. A3400 Birmingham Road

40

2017/18

0.23

0

2016/17

S106/S278

0

2015/16

1. A4390/B493 Evesham Place Roundabout

Cost (£
m)

2014/15

Canal Quarter SUA 1

CIL or
S106/
S278

0

2021/22

Scheme Reference/Infrastructure Requirement

0

2020/21

Phasing
Cum
Total

0.23
0.49
0.73

4. A46/A422 Wildmoor Roundabout

S106/S278

0.73

0.73

5. Extension/modernisation of existing health premises

S106

0.06

0.06

6. Improvements to Community Centre and Library Provision

S106

0.35

0.35

7. New 1 FE primary provision (off site)

S106

2.25

2.25

8. Secondary School Place contributions

S106

1.50

1.5

Total S106/278 Cost

6.34

0

0

0

0

0

0

0

0

0

0.96

1.14

0

3.75

0

0

0.49

0

0

0

0

0

0

0

0

0

0

0.96

1.14

0

3.75

0

0

0.49

0

Stratford Transport Package (+ contingency)
9. A3400 Alveston Manor and Shipston Rd/A422 Banbury Rd Roundabt

CIL

0.30

10. A3400 Bridgefoot/Bridgeway Gyratory

CIL

0.24

CIL

0.32

13. Strategic Signing Improvements

CIL

0.29

14. Shakespeare Street/Mulberry Street one‐way

CIL

0.06

15. Guild Street/Gt. William Street traffic signals

CIL

0.06

16. A46/A4239 Marraway Roundabout

CIL

0.04

17. A3400 Bridgeway/A439 Warwick Road

CIL

0.04

18. Contingency for unforeseen traffic impacts

CIL

0.70

11. A3400 Shipston Road/B4632 Clifford Lane Roundabout
12. A3400 Shipston Road/A4390 Seven Meadows Road Roundabout

Total Cost (S106/278 + potential CIL funded items)

Stratford-on-Avon District Council

8.39

28

Draft Infrastructure Delivery Plan - June 2014

Employment sites SUA 2 and SUA 3
20. A46/A3400 Bishopton Roundabout

S106/S278

0.4

21. A46/A422 Wildmoor Roundabout

S106/S278

0.4

Total Cost SUA 2 and SUA 3 (S106/278)

0.8

0.4
0.4
0

0

0

0

0

0

0

0

0.4

0.4

0

0

0

0

0

0

0

Notes:‐
NB. This schedule includes details of transportation (highways) infrastructure, health, education and other community facilities. Additional S106 may be sought in
relation to provision and maintenance of open space and other aspects. The Stratford Transport Package is shown as CIL funded as while critical to the delivery of the
Canal Quarter, this is also required to deal with growth elsewhere in the District. CIL may also be spent on mitigating other cumulative impacts besides those
transportation items listed.
(a) The estimates of when mitigation would be required are based on a high‐level assessment of predicted highway network conditions in relation to the
proposed housing trajectory.
(b) Scheme 1 would be required with 250 ‐ 500 dwellings.
(c) Scheme 2 would be required with 500 ‐ 1,000 dwellings.
(d) Scheme 3 is also required to accommodate the effects of change in traffic movements at this junction following the delivery of the Stratford Western
Relief Road (SWRR) which will exacerbate issues which are likely to occur as a result of the overall growth within the area.
(e) Schemes 4 and 5 are intrinsically linked and should be delivered as a single scheme. Implementation would need to follow the capacity improvements
provided by Schemes 1 to 3.
(f) Scheme 6 is required to accommodate the additional vehicle demands released onto the network by Schemes 1 to 5.
(g) Schemes 7 and 8 should be considered for early implementation due to the strategic nature of the trips that are affected by development impact
coupled with the need to ensure the operation of the A46 Strategic Road Network is maintained throughout the Core Strategy period.
(h) Scheme 9 would encourage traffic to use the A439 Warwick Road for inbound trips as an alternative to A3400 Birmingham Road
where capacity is constrained.
(i) Scheme 14 provides a contingency sum for schemes yet to be identified and is based on a rate of £1,000 per dwelling as adopted at the former Rugby
Radio Station site.

Stratford-on-Avon District Council
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