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Draft Infrastructure Delivery Plan
1. Introduction
This Infrastructure Delivery Plan (IDP) sets o
ut the main infrastruct ure items ne cessary to
facilitate the level and di stribution of growth set out in the C ore Strategy. It also identifies other
items of infrastructure necessary to achieve the plan’s wider objectives and those of its partners.
A Schedule of Infrastructure Projects is provided in the table at the end of this section. This
describes in dividual projects, where these are known, and broad descriptions of
the type of
infrastructure that might be needed where individual projects have not been ident ified. Where
the infrastructure is e ssential to sup port the growth outlined in the Core Strategy, it is shown as
‘critical’ on the Schedule.
Physical infrastructure that will be delivered on site as a no rmal part of a development, and tha t
will be paid for by the developer as a normal part of development costs, is not generally included
in this IDP. The infrastructure ite
ms shown will generall y be financed through developer
contributions (S106 an d the Community Infra structure Le vy), as well as through the capita l
programmes of the District Council, County Council, their key partners and other agencies.
Similarly, small local pr ojects that will be deter mined by T own and Parish Council s through th e
Neighbourhood Development Plan process are not identified in the IDP. They ma y, however, be
indirectly funded by the Community Infrastructure Levy (CIL), via the proportion of the levy that is
passed to Town and Parish Councils.
Two further documents will be produced as background evidence for CIL:


A more highly costed do cument which seeks to demonstrate that there is a funding gap
and therefore a rationale for introducing CIL; and



A draft Regulation 123 list which sets out details of which items of infra structure will be
funded through S106 and which will be funded in whole or part through the levy.

2. Transport Infrastructure
Work to identify the transport infrastructure required as part of the Core Strategy has been led by
Warwickshire County Council a s th e Local Hig hways Authority. It dra ws upon th e Stratford on
Avon District Strategic Transport Assessment completed by Warwick shire County Council i n
October 2012; the Strategic Transpo rt Assessment Phase 2 Modelling Report, WCC/Arup (June
2013); the Local Transport Plan for Warwickshire (2011-2026) and other sources.
Infrastructure improvements identified include highways infrastructure, public tran sport and o n
and off road pedestrian and cycle routes. Some schemes ar e critical to enable the development
of specific sites – these are generally to be p rovided by t he develop er either as part of the
development using S278/S38, or as an asso ciated planning obligatio n secured t hrough S106
(for example as part of the potential new settlement at Gaydon/Lighthorne Heath or the Stratford
Regeneration Zone). Other projects such a s the package of measures referred to as the Tow n
Centre Initiatives will be wholly or partly CIL funded as they will deal with the cumulative impacts
of development across a number of sites.
The transport infrastructure required to 2028 a lso includes some strategic schemes of regional
or sub-regional significance such as the upgrading of the Shakespeare L ine (led by Centro) and
improvements to the A46(T) and M4 2, led by the Highways Agency. Some contribution may be
sought from developers but these projects will be mostly delivered with external agency funding.
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Other public transport projects will be determined as pla ns evolve d uring the Core Strategy
period, especially the de tail of public transport pr ovision in conjunction with a new settlement or
sustainable urban extension.
The IDP also includes enhanced
pedestrian and cycle routes in Stratford at Birmingham
Road/Guild Street and a number of f airly minor cycle infrastructure improvements to help deliver
the Cycle Strategy within the Local Transport Plan. As with highways infrastructure, the creation
of new or enhanced pedestrian and cycle links will ge nerally be funded as part of the
development package w here they relate to specific si tes, or with a contribution from CIL if the y
deal with the cumulative impact of a number of developments.
Community transport initiatives and other local p rojects may be identified in Neighbourhood and
Parish Plans and may secure a sh are of CIL funding indir ectly from Town and Parish Councils.
These small local projects are not identified on the IDP.
Local pede strian and cycle links, including off -road sche mes that improve access to or
the
amenity val ue of open space, will generally either be nego tiated as pa rt of a S106 package in
lieu of on-site open spa ce contributions (if the n eed can be linked to a particular development),
or they will be identified through the Neighbourhood Development Plan process.

3. Education
The relative ly dispersed pattern of growth outli ned in the Core Strategy will help ensure the
continuing fi nancial viab ility of man y small villa ge schools that currentl y have declining pupi l
numbers. Any proposals for new ho using in the main rural centres will present some challenges
in terms of providing school pla ces but these can be overcome with investment in existin
g
schools.
It is potentially more di fficult to accommodate an increase in pupils within Stratford-upon-Avo n
where there is currently little spare capacity. In addit ion to the pro posed development at
Shottery, which would provide a
new prima ry school and a financial contribut
ion towards
secondary provision, a significant a mount of de velopment i s proposed in the Core Strategy at
the Stratford Regeneration Zone. This will also require the provision of additional
primary an d
secondary places which will be delivered either through the expansion of existing schools or th e
development of new ones.
A new settlement or sustainable
urban extension would include one or more n ew primary
schools and a financial contributio n (and most likely a n ew site) to wards seco ndary school
provision. Any new secondary schools would also be expected to attract Academy Funding.
Whilst there remains a high level of uncertainty over how schools will meet education needs over
the next 15 years, a list of potentia l new sc hools and those schools likely to need expanding,
and an initia l estimate of the overall costs involved is provid ed in the Schedule of In frastructure
Projects.

4. Primary and Acute & Community Health Care Infrastructure
4.1 Primary Care
Reorganisation of the NHS means that the impact of the growth outlined in the Core Strategy on
the delivery of primary health care cannot be a ssessed at the current time. It is u nderstood,
however, th at the follo wing medical centres already have capacity issues which would be
compounded by furthe r development unless new prem ises were bu ilt or existing premises
enhanced:
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Bidford Health Centre
Fenny Compton Surgery
Henley -in-Arden Medical Centre
Pool Medical Centre, Studley
Shipston Medical Centre
Southam Surgery and
Trinity Court Surgery, Stratford-upon-Avon.

There would also need to be a ne w medical cent re at a n ew settlement or su stainable urban
extension.
It is unli kely that the District Council will put CIL money into meeting primary care needs a s
these are provided by GPs on a commercial basis. However, it is important that needs are
understood so that lan d can be made available for this purpose as site s co me forward for
development. Furthermore, should any community health function be co-located with the primary
care facilities, these may be entitled to a cross-subsidy from development via S106 or CIL.
4.2 Acute and Community Health Services
The South Warwickshire NHS Foundation Tru st (SWFT) i s the major provider of acute and
community health services to the population of South Warwickshire providing a range of planned
and emergency services to patients from sites across War wick and St ratford-on-Avon Districts.
These are:






Warwick Hospital – This site houses the majo rity of the T rust’s Acute Services in cluding;
Accident an d Emergen cy services, Diagnostic and Pathology depart ments, Mat ernity and
SCBU (Special Care Ba by Unit), Main and Day Surgery Theatres togeth er with an I ntensive
Care Unit and Coronary Care Unit.
Stratford-upon-Avon Hospital – This is one of the Trust’s co mmunity hospitals and it includes
a minor injuries unit, outpatients department, radiology department and an intermedia te care
ward.
Royal Lea mington Spa Rehabilitatio n Hospital – This site offers rehabilitation serv ices to
adults and includes a Neuro-rehabilitation Unit together with a number of outpatient services.
Ellen Badger Hospital – This co mmunity ho spital has a 26 bedded ward which offe rs
rehabilitation to patients to enable them to re turn to the community. In addition , a Da y
Hospital o perates, which offers continuing
rehabilitat ion and h elp with
medicines
management and reduced mobility. Due to its rural location , some out-patient appo intments
are also offered.

In addition, the Trust’s community services teams operate out of a number of clinics, some of the
larger ones include Saltisford House, Cape Road Clinic and the Orchard Centre.
Over the past 2 years the Trust has made good progress in establishing out-of-hospital services
and pathways to deliver care closer to pat
ients’ homes to avoid unnecessary hospital
admissions and shorten stays in hospital. These changes have enabled the Trust to make bette r
use of hospital capacity. However, there are now limited opportunities to further improve hospital
capacity util isation. Th is means th at additiona l healthcare infrastructu re will be needed to
support future population growth.
SWFT has explored the impact of the level of growth outlined in the Core Strategy on community
and acute health services’ infrastru cture (Infrastructure Requirements for South Warwickshire
NHS Foundation Trust to Meet Projected Demographic Growth – 2008 – 2028 (June 2013)). I t
has developed a capacity modelling tool to asse ss the impact of different population and service
delivery scenarios. The model focuses on the h ealthcare needs of the new population that will
come forward as a result of the Cor e Strategy, rather than t he existing population who will have
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aged and increased t heir healthcare needs over the d
assumptions have been modelled:

uration of the Plan. Two growth



9,500 dwellings with an associated population increase o f 14,500 (the Core Strategy
growth 2008-2028); and



4,500 dwellings with an associated population increase of 6,900 (the estimated amount
of growth likely to come forward during the plan period, once CIL is in place).

The acute and communi ty healthcare needs of 9,500 dwellings will generate hospit al demand
equivalent t o 4,200 ad missions pe r year by the end of
plan period and 19,00 0 outpatient
appointments. This will require abo ut 32 acute hospital be ds, 4 outpat ient clin ics, associated
diagnostic and intervention facilities, maternit y and support service infrastruct
ure. This is
estimated to cost around £17 million. Until CIL is adopt
ed, SWFT will seek a contributio n
towards Acute and Community Care from large sites through S106 agreements.
The acute a nd community healthcare needs of an additional 4,500 dwel lings (i.e. p ost CIL) will
generate hospital demand equivalent to 2,500 admissions per year by the end of t he plan period
and 12,000 outpatient appointments. This will re quire about 19 acute hospital beds, 3 outpatient
clinics, a ssociated d iagnostic an d intervention facilities, maternity and supp
ort service
infrastructure. This is estimated to cost around £10 million.
SWFT proposes meeting these infrastructure requirements through two development projects:
1.

A new ward block at th e Warwick Hospital site – the main acute hosp ital services site;
and

2.

A new hosp ital at the S tratford Hospital site including outp atient, diag nostic, treat ment
and inpatient facilities and a hub for community healthcare teams.

SWFT expect to borrow to raise the primary funding for bot h projects. They also expect to raise
charitable donations towards the projects and will request a CIL contribution from Stratford and
Warwick District Councils to reflect t he additional demands on healthcare arising from growth i n
housing.

5. Green Infrastructure, Public Health, Open Space, Play & Built Recreation
5.1 Introduction
The green infrastructur e package put forward in the Sche dule of Infra structure Pr ojects ha s a
number of purposes:






To enhance ecology and biodiversity;
To address climate change;
To foster health and wellbeing through participation in sports and recreation;
Related to this, to encourage active ageing; and
To improve public access to open space.

5.2 Biodiversity
The Warwickshire Coventry and Solihull Local
Biodiversity Action Plan (LBAP) identifies the
costs of achieving the LBAP habitat requirements to 2026. The figures cover the costs
of
creating, restoring and enhancing ha bitats across the District to meet LBAP targets at £792,000
per annum.
It is further estimated by Warwickshire County Council (Ecology) that around 90% of the
£792,000 will be de livered through partners, including agri-environment schemes, Environment
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Agency schemes, biodiversity offsetting
delivered through S106.

and public open space provision and enhancement

This leaves a deficit of £79,200 per annum to deliver local green infrastructure needs. These will
predominately be identified in Neighbourhood and Parish Plans and be funded by Town an
d
Parish Councils’ CIL receipts and other sources.
5.3 Open Space Strategy and Active Communities Strategy
Open space and active communities infrastruct ure proposed in this ID P is underpinned by the
District Cou ncil’s Open Space Str ategy and Active Communities Str ategy and is in line wit h
guidance from Sport England, Fields in Trust, Natural England and CABE.
Future development and associated population growth will cr eate a need for new an d improved
public open spaces including urban and village green infra structure (e. g. street tre es, pocket
parks) and improved access to the countryside. There will also be a nee d for new and improved
indoor and outdoor sport and recreation facilitie s to support the health and wellbeing agenda of
an increase d populatio n, including measures to improve levels of physi cal activity, mental
wellbeing and social inclusion.
In addition the manage ment of ope n spaces a nd recreatio nal facilit ies will need to change to
mitigate and adapt to cli mate change, including facilitating community food productio n (reducing
air miles on food), planting drought and flood resistant spe cies, planting to reduce surface water
run-off and the introduction of water efficiency measures and low carbon energy usage at leisure
facilities across the District.
The Schedule of Infrastructure Projects includes an indicative list of projects to achieve the aims
and objectives of the Open Space and Active Communities Strategies.

6. Emergency Services
6.1 Police
This se ction is ba sed o n a paper f rom Warwickshire Pol ice: Stratford-on-Avon Infrastructure
Delivery Pl an - Policing Infrastru cture June 2013 which draws o n an earlie r publicat ion:
Warwickshire Police Authority Policy and Guidance on Developer Contributions.
Policing infr astructure includes veh icles, I T an d communi cations, off icer equipment, custod y
facilities, bu ildings and fixtures, plu s all manner of other i tems from traffic co nes to hi-tech
surveillance equipment. Patterns o f crime and disorder
change and , according ly, policing
services must be flexible to changin g demands. For this rea son it is not useful to try and identify
exactly wha t polici ng inf rastructure will be requi red into the future. It i s however re asonable t o
expect that the most important infra structure wil l enable mobility and communications i.e. the
bulk of futu re policing i nfrastructure spending will relate to IT systems and eq
uipment, plus
vehicles. New police buildings will not be the norm.
The proportional cost of providing new policing in frastructure equates to £566 per new home, or
£396 per dwelling where ‘Secured by Design’ is incorpor ated into the new building. The total
proportional increase in the require d policing infrastructure is therefore £5.37m when related to
the proposed housing g rowth of 9,5 00 in Stratfo rd District b etween 2008 and 2028, reducing to
£3.76 m with Secured by Design.
Until CIL is adopted, Warwickshire Police will continue to seek contribu tions throug h S106. In
this respect, for the 5,0 00 new ho mes expect ed before CIL, the total 'Section 106' developer
contribution request will be £2.83m (reducing to £1.98m if Secured By Design is incorporated in
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every development). The total CIL request for the estimated remaining 4,500 new h omes will be
up to £2.55m (reducing to £1.78m if Secured By Design is adopted in every development).
Where there is a large concentration of new homes, as in the case of the new settlement at
Gaydon/Lighthorne Heath, Warwickshire
Police will review the existing
structure of
Neighbourhood Policing and evalua te whether a new Safer Neighbourhood Team (SNT) needs
to be set u p. Where a new team is required t here will be a need for a Safer Neighbourhood
Office and Warwickshire Police would see k an arrangement via developer co ntributions t o
provide this. This is estimated to co st around £ 100,000. Warwickshire Police would be keen to
explore the possibilities of multi-agency / shared service provision.
6.2 Warwickshire Fire and Rescue Service
The current objectives of the Warwickshire Fire & Rescue Service are to:
 Reduce the incidence of fires;
 Reduce loss of life in fires and accidents;
 Reduce the number and severity of injuries from fires and other
 emergencies;
 Safeguard the environment and protect the national heritage; and
 Provide communities with value for money.
In new developments these objectives would be s upported by the provision of fire hydrants,
sprinklers and smoke detector alar ms. Consultation is on- going with the Fire & Rescue Service
to determine how this should be taken forward.

7. Water and Utility Services
7.1 Water Supply and Waste Water
Over most of the District, Severn Trent Water (STW) is responsible
f or water supply, the foul
drainage ne twork and wastewater treatment. A very
small part of th e district is covered by
Thames Water.
Every five years each water company is obliged to pub
lish a 25 y ear ‘Water Resources
Management Plan’ setting out its ove rall strategy. STW are currently developing a plan to cover
the period 2015-2040 that will be finalised in 2014. STW’s current plan covers the period 2010 –
2035 and aims to:




Reduce water demand by cutting leakage, encouraging
household metering and
increasing water efficiency;
Improve su pply resilie nce by investing in a queducts, a quifer stora ge and recovery,
providing new groundwater sources and improving the supply network; and
Improve water quality by treating nitrates and preventing loss of deployable output due to
worsening water quality.

Under the Flood Wate r Management Act (20 10), new development will no l onger have the
automatic right to connect surface water drainage to sewers. This, combined with wat
er
efficiency measures and metering of all new development, will reduce the new net burden on the
wastewater network and at the treatment works (WwTWs).
Within the District there is generally capacity in the waste water treatment works to deal with the
proposed level and distribution of growth set out in the Core Strategy. However, some works will
require investment and development will need to be phased accordingl y. STW request that they
are consult ed at an e arly stage of development propo sals. Those WwTW likely to need
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upgrading during the Core Strategy period are listed in the Schedule of Infrastructure Projects.
Some upgrading of the foul drainage network will also be required.
Site based infrastructure and network connections for water supply and collection of waste water
will be provided by developers. STW will generally
meet the cost of any upgrades to water
supply and foul drainage networks and waste water treatment facilities.
The water supply network is only likely to need significant upgrading in relation to a ne
w
settlement or sustaina ble urban extension.
Discussions will conti nue with the potential
developers of a new set tlement as the implications of adding a new settlement to the rural water
supply and foul drainage networks are very significant.
STW analysis sh ows th at the most significant r isk to long t erm supply and water q uality is the
impact of climate change. Policies in the Core Strategy
address water conservation and the
appropriate use of Sust ainable Urb an Drainag e Systems to reduce pressure on water supply
and treatment works.
7.2 Flood Risk Assessment and Flood Alleviation and Defences
River Flood Management
The Environment Agency is the lead agency on managemen t of river flooding. Almost the entire
district is covered by the River Severn Catchment Flood Management Plan (CFMP) with just the
north west corner fallin g into the Trent’s catchment. The CFMP is a high level document
produced by the Environment Ag ency with strategic po licies desig ned to plan flood risk
management in the catchment over the next 50- 100 years. The CFMP for the River Severn was
published in September 2008.
The River Avon runs thr ough the District. Existing settlements are located within e xisting Flood
Zones 2 and 3 and are therefore already at risk from fluvial flooding. The Core Strategy specifies
that new development must not increase risk to existing development.
Support will be given to flood alleviation mea
sures under considerati on by the Environment
Agency by safeguarding possib le sites for storage and oth er channel works where necessary.
The Environment Agency is currently planning flood alleviation works in Ship ston-on-Stour,
Henley-in-Arden and along the Racecourse Brook in Stratford.
The works in Shipston-on-Stour (e stimated to cost £500-800k) would benefit the heart of the
town, mainly the Church Street, Mill Street, West Street and Telegraph Street area. The works in
Henley-in-Arden would benefit the High Street/Beaudesert Lane and Prince Harry
Road area
and would cost approx imately £800k-£1.2m. Whilst the se schemes would offer protection t o
existing properties they would also significantly reduce the risk of flooding of central areas. This
would encourage regeneration of currently disu sed units as well as ope ning up additional area s
for commercial and residential development.
The Environment Agency is also planning an alleviation sch eme along the Racecou rse Brook to
the north-west of Stratford-upon-Avon. This will provide additional stora ge to protect commercial
and residential properties against f looding on the eastern side of Birmingham Roa d (including
Tesco and land to the n orth west of that site). Adjacent fields in the up stream catchment have
been identif ied as a potential location for the storage. This project
is anticipa ted to cost
approximately £750-900k.
The main sources of fu nding for th ese projects are likely to be the Environment Ag ency’s Flood
Defence Grant in Aid ( FDGiA) and Local Levy, contribut ions from local busine sses and land
owners, and Severn Tre nt Water for the scheme on the Racecourse Br ook. CIL or S106 could
also contribute to the cost of works where they facilitate growth.
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Level 1 Strategic Floo d Risk Asse ssments (SFRAs ) provi de information on current and future
flood risk fr om all sources, taking into account climate change. They are designed to enable
decision ma kers to allo cate development and infrastructur e where risks are mini mised. They
also seek to identify where flood alleviation measures are required to protect existing properties.
Stratford District i s curr ently reviewing its flood risk assessment and will do so ap proximately
every five years to ensure that the risks are pr operly understood. A co ntribution may be sought
from CIL for this purpose.
Surface Water Flood Management
As surface water flooding is a kn own issue in Stratford-on-Avon Di strict, a Su rface Water
Management Plan is r equired to enable opp ortunities to reduce existing risk t hrough new
development to be maxi mised. This is the respo nsibility of Warwickshir e County Council as th e
Lead Local Flood Authority.
Some areas suffer from surface wa ter flooding from artificia l drainage, surface wat er and field
runoff, particularly at times of hea vy and prolonged rainf all. The Co re Strategy locates ne w
development in areas of lowest flood risk and specifies that new development must not increase
risk to existing development. Contri butions maybe sought from strategic sites to contribute t o
flood risk management facilities where there is flooding downstream of a development.
Under the Flood Wate r Management Act (20 10), new development will no l onger have the
automatic right to conn ect surface water drainage to sewers. Developers will be re quired to put
Sustainable Drainage Systems (SUDS) in place in new developments. These should ensure that
the effect of surface water runoff is consiste nt with green field rates on green field sit es and that
run off rates are attenuated on brownfield sites, as required by the Environment Agency.
Further detail is provided in the Warwickshir e Sub-Regional Water Cycl e Study, Halcrow 2010
and the Water Cycle Study Update, URS, 2012.
7.3 Electricity, Gas and Renewable/Low Carbon Energy
Electricity
National Grid owns, maintains and o perates the electricity transmission network in England and
supplies en ergy from g enerating st ations to local distribution companies. The lo cal distributio n
company in Stratford o n Avon District is West ern Power distribution . It is their ro le to provid e
electricity to homes and businesses.
Western Power Distribution has stated that the electricity distribution networks can cope with the
scale of gro wth predicted in the plan. They wo uld wish to be consulte d, however, at an early
stage, on the development of any strategic sites.
On any individual site, connection to the network is the responsibility of the developer.
Policies in the Core Strategy aim to impro ve energy effi ciency and encourage the use of
renewable energy, thereby reducing pressure on the grid.
Gas
National Grid owns and operates the gas distribution networks through which gas is transported
to users. It also is the gas supplier in the West Midlands. It has reported that it could cope with
the scale of growth predicted in the Core Strategy.
On any individual site, connection to the network is the responsibility of the developer.

8

Renewable and Low Carbon Energy
Policy CS.2 Climate Change and Sustainable Energy encourages the development of renewable
and low carbon energy infrastructure.
The mechanism of ‘Allo wable Solutions’, where by payment is made into a fund t o offset carbon
reduction targets that cannot be met on site, is potentially a signif icant source of funding for low
and zero carbon energy projects. Work is ongoing within central Government t
o establish a
definition of zero carbon and the scope, governance or implementation of Allowa ble Solution s
Funds.
The District Council is committed to establishing an Allowa ble Solutions Fund for l ocal projects.
It could top this up with CIL revenues, or Town and Parish Councils could contribute a share of
their CIL monies, for individual projects that meet local priorities.
7.3 Broadband
For the shor t to medium term, growth in broadb and services across the district will be realised
through a combination of:


Commercial expansion of ‘next g eneration’ b roadband services in
populated areas; and

the more densely



participation in the Coventry Solihull and War wickshire Superfast Br oadband Project ,
supported b y BDUK, which is wor king in part nership with British Telecom to roll out
superfast broadband to those areas that are not commercially viable.

This project, commenced in March 2011 and ru nning until December 2 015, aims t o deliver th e
Government’s 2015 targets, as se t out in the December 2010 strategy document,
Britain’s
Superfast Broadband Future, that everyone should be able to access broadband at speeds of at
least 2Mbps and that su perfast broa dband (minim um 24 Mbps) should be available to 90% of
premises in each upper tier authority. It is expected to exceed these targets to provide th
e
following benefits:


By 2016 all domestic an d business premises will have access to broadband speeds of at
least 2Mbps, with 91% of premises in the sub-region able to access superfast services;



Improved a ccess t o br oadband in rural and non-rural areas for small and medium
enterprises (SMEs) and citizens through the delivery of increased spee ds to more areas
in the sub-regions;



An opportunity for community grou ps and SMEs to develop broadband facilit ies further
still on a “Big Society” basis if their areas are not fully covered by the proposals; and



An enabling of E-service delivery across the public sector.

8. Other Social Infrastructure
8.1 Libraries
Discussions are on-goi ng with Warwickshire
contributions towards the library service.

County Council abou

t appropriat e developer

A new library is like ly to be required if a new se ttlement is t aken forward at Gaydon/Lighthorne
Heath and this would be expected to be supported by a S106 payment from the developer.
Money may also be so ught from CIL to support commu nity libraries (to fund st ock and Eservices, for example) and to suppo rt the mobile library ser vice. An init ial estimate from WCC
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based on Department for Culture, Media an d Sport (DCMS) guidelines, sug
contribution of £127,000 might be appropriate over the Core Strategy period.

gested a CIL

This figure needs to be reviewed as it relates to a growth of 9,500 dwellings, over half of which is
likely to have received planning permission before CIL is in place.
Until such time S106
contributions are sought on large sites and, even once CIL is in p lace, a new settlement may be
expected to pay for a new library through a S106 agreement.
8.2 Community Centres
A new sett lement or sustainable urban ext ension will require a
community centre to be
supported by a S106 agreement. This is likely to be co-located with other community facilities.
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Schedule of Infrastructure Projects
Note: Phase 1 = 2008/9 – 2012/3; Phase 2 = 2013/4 - 2017/8; Phase 3 = 2018/19 - 2022/23; Phase 4 = 2023/24 – 2027/28.
Costs are indicative only as schemes are not yet defined in detail

Infrastructure Type / Project
Stratford Town Centre Traffic Management and Junction
Improvements (TCI). This includes the following indicative
schemes:

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery
WCC

Highways
Agency,
developers,
SDC

(a) Evesham Road/Evesham Place roundabout – reconfiguration to a
traffic signalised junction (indicative cost = £0.75m)
(b) Bridgeway Gyratory – further co-ordinated traffic signalisation of
Warwick Road/Bridgefoot and Bridge Street entry arms (indicative cost
= £0.75m)
(c) Alveston Manor junction – traffic signalisation to co-ordinate with the
Bridgeway Gyratory scheme in (b) above (indicative cost = £0.75m)
(d) Banbury Road/Shipston Road roundabout – traffic signalisation cooridinated with the Alveston Manor scheme in (c) above (indicative cost
= £0.75m)
(e) Grove Road/Rother Street – possible one-way options to reduce
incidence of queues blocking back into other junctions (indicative cost =
£0.25m)
(f) Birmingham Road/Windsor Street – remodelling of existing
roundabout (indicative cost = £0.50m)
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Timescale
Lifetime of
Core
Strategy

Costs (£)
£3.75m

Funding

Critical to
Delivery?

CIL, other

Critical

Infrastructure Type / Project
Birmingham Road/Guild Street Traffic Management Scheme

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery
WCC Dev
elopers,
SDC

Timescale

Costs (£)

Funding

Critical to
Delivery?
Some critical

£2.0 m

CIL, WCC

Phases 3 & 4

£1.75 m

CIL, WCC,
Highways
Agency

Critical

Phase 2

Short Term (next 5 years)
(a) Inbound slip lane into Tesco car park (developer funded)
(b) Kerbside detectors at pedestrian crossings
(c) Improvements to strategic and variable message signing
(d) Pedestrian and cycle route improvements (not covered by SRZ)

Phases 3 & 4

Medium Term (5-10 years subject to further feasibility assessment)
(a) Justins Avenue and Maybird access improvements
(b) Improved pedestrian crossings in Guild Street
Improvements to Bishopton Roundabout

WCC High

ways
Agency, SDC

Improvements to Shipston Road/ Clifford Lane Roundabout

WCC SDC

Phases 3 & 4

£0.75 m

CIL

Critical

Improvements to Shipston Road/Severn Meadows Road/ Trinity
Way Roundabout

WCC SDC

Phases 3 & 4

£0.75 m

CIL

Critical
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Infrastructure Type / Project
On and and off road pedestrian and cycle projects, including:
(a) minor cycle infrastructure improvements contributing towards
delivery of the Cycle Strategy within Local Transport Plan 20112026;

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery
WCC or
SDC,
landowner/
Sustrans,
developer
WCC,
landowner/
developer

Timescale
Lifetime of
Core
Strategy

(b) Stratford Station to Rother Market pedestrian/cycle route
enhancement;

(c) n/a

(d) other projects to facilitate walking and cycling across the district

Funding
CIL (cumulative
impacts and
completing
strategic
routes);

Critical to
Delivery?
Some critical

S106/ part of
development
(S278/ S38)
where related
to specific sites

(d) n/a
Developers

WCC, SDC

Phases 3 & 4
(a) + (b)
pedestrian/
cycle links
(incl canal
bridge)
estimated at
£0.8 m

(a) Enhanced pedestrian and cycle link on Birmingham Road &
Alcester Road incl spurs to Masons Road and town railway station
(section to the south of the canal falls within the site and so is part
of the development package);
(b) Pedestrian/ cycle bridge across the canal
(c) Roa d/junction improvements
Stratford Western Relief Road

(a) £30,000

(b) £30,000
(feasibility
stage only)

(c) improvement of pedestrian and cycle environment along the
Historic Spine;

Stratford Regeneration Zone mitigation package, including:

Costs (£)

S106/ part of
development
(S278/ S38)

Critical

Part of
development
(S278/38)

Critical

(c) n/a
Developer

WCC
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Phases 2-4

£8.0 m

Infrastructure Type / Project

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery

2. Localised traffic mitigation/management measures
TBC
3. Public Transport
TBC – likely to include Park & Ride and express bus service

4. Pedestrian and Cycle Links
TBC

Costs (£)

Phases 3 & 4

Transport and highways infrastructure for potential new
settlement at Gaydon/Lighthorne Heath (NB. based on a new
community of 5,000 dwellings):
1. Strategic Highways Infrastructure
(a) Managed Motorways – to mitigate the impacts of development on
the M40 between J12 and 14;
(b) New north bound (NB) slip onto the M40 at J12 from B4451 (may
be replaced by an arrangement involving signalisation of the right
turn from the B4451 south bound (SB) towards the M40 NB;
(c) Introduction of signals at NB off-slip of J13;
(d) Widening of the circulating carriageway and all approaches to the
Fosse Way/A452 roundabout plus provision of 2 lane exit flares on
the Fosse Way in both directions;
(e) Further enhancements to Grey’s Mallory (over those provided by
WDC);
(f) Addition of a left turn slip from Oakely Wood Rd NB to Harbury
Lane west bound

Timescale

1.Developer

2. Developer

1. Highways
Agency,
WCC

2. Highways
Agency,
WCC

1. c £18 m

2. tbc

3. Bus
operator

3. Developer,
WCC

3. tbc

4. Developer

4. WCC,
Highways
Agency,
SDC, other

4. tbc

14

Funding
Developer
(S278/38 and
S106);
Highways
Agency, bus
operator

Critical to
Delivery?
Most
provision
critical

Infrastructure Type / Project

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery

Costs (£)

Phases 3 & 4

Transport and highways infrastructure for potential new
settlement at Long Marston (NB. based on a new community of
3,000 dwellings):
1. Strategic Highways Infrastructure
(a) Eastern Relief Road (Southern Section)

Timescale

1(a)
Developer

1(a). WCC

1(a) £30 m

1(b) WCC

1(b)
Developer,
Highways
Agency,
Environment
Agency

1(b) £15 m
(major
scheme bid)

2. Localised traffic mitigation/management measures
TBC

2. Developer

2. WCC

3. Public Transport
TBC – likely to include Park & Ride and express bus service

3. Bus
operator

3. Developer,
WCC, other

4. Pedestrian and Cycle Links
TBC

4. Developer

4. WCC,
SDC, other

(b) Eastern Relief Road (Northern Section including river bridge)
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2. tbc

3. tbc

4. tbc

Funding
Developer
(S278/38 and
S106);
Highways
Agency, bus
operator

Critical to
Delivery?
Most
provision
critical

Infrastructure Type / Project

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery

Timescale

Costs (£)

Phases 3 & 4

Transport and highways infrastructure for potential sustainable
urban extension at South East Stratford (NB. based on a new
community of 2,000 dwellings):
1(a)
Developer

1(a). WCC

1(a) £30 m

1(b) WCC

1(b)
Developer,
Highways
Agency,
Environment
Agency

1(b) £15 m
(major
scheme bid)

2. Developer

2. WCC

3. Bus
operator

3. Developer,
WCC, other

4. Pedestrian and Cycle Links
TBC

4. Developer

4. WCC,
SDC, other

Widening of M42 north of Junction 3A
Highways Agency has retained this route protection as widening may
be required in future

Highways
Agency

Improving the A46(T) between Alcester and Stratford-upon-Avon
(long term aspiration in LTP3)

Highways
Agency

1. Strategic Highways Infrastructure
(a) Eastern Relief Road (Southern Section)
(b) Eastern Relief Road (Northern Section including river bridge)

2. Localised traffic mitigation/management measures
TBC
3. Public Transport
TBC – likely to include Park & Ride and express bus service

Developer
(S278/38 and
S106);
Highways
Agency, bus
operator

2. tbc

3. tbc

4. tbc

Possible
Phase 3 or 4
(or longer
term)
Possible
Phase 3 or 4
(or longer
term)
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Funding

n/a High

ways
Agency

n/a High

ways
Agency

Critical to
Delivery?
Most
provision
critical

Infrastructure Type / Project
Improving M40 Junction 12
Includes capacity for an additional 5,000 jobs at JLR/Aston Martin
(excludes further improvements associated with a new settlement at
Gaydon/Lighthorne Heath)

Upgrading of train services between Birmingham and Stratfordupon-Avon
(LTP3 aspiration)

Infrastructure Type / Project
Primary Schools
Investment likely to be needed to increase capacity at the following:

1 - Transport & Highways
Lead
Other Partner
Organisations
Delivery
Highways
Land owner/
Agency
JLR

Centro WC

C, SDC,
developers/
landowners

2 - Education
Lead
Other Partner
Organisations
Delivery
Various

WCC, other
education
providers,
SDC, private
sector

Stratford primary schools (new schools and investment in
existing provision)
 Southam primary schools
 St Nicholas CE Primary, Alcester
 Bidford Primary
 Ettington Primary
 Temple Herdewycke Primary
 The Dassett CE Primary, Fenny Compton
 Quinton Primary
 Shipston Primary


At potential new settlement at Gaydon/Lighthorne Heath:
 Relocation and expansion of the existing primary school
Lighthorne Heath; and
 One or more new primary schools
At potential new settlement at Long Marston:
 Expansion of Quinton Primary School
 New primary school
17

Timescale

Costs (£)

Funding

Phase 2 (due
for
completion
2015)

£12 m approx

Highways
Agency, WCC,
Regional
Growth Fund,
Local Pinch
Point Funding

Lifetime of
Core strategy

n/a Centro,

could
include some
S106 from
strategic sites
at railway
stations

Timescale

Costs (£)

Lifetime of
Core
Strategy

Approx. £11.0
m excluding:
 land costs at
SuA;
 new school
at Shottery;
 nurse ry and
special
needs
 co sts
associated
with new
settlement
or SUE

Funding
CIL, S106,
Government

Critical to
Delivery?
Critical

Critical to
Delivery?
Critical

2 - Education
Lead
Other Partner
Organisations
Delivery

Infrastructure Type / Project

Timescale

Costs (£)

Lifetime of
Core
Strategy

Approx. £20.0
m excluding:
 land costs at
SuA;
 post 16
provision;
 special
needs;
 gramm ar
and Catholic
High School
expansions;
 co sts
associated
with new
settlement
or SUE

Funding

Critical to
Delivery?

At potential SUE at Stratford-upon-Avon
 Two new primary schools
Secondary Schools
Investment may be needed to increase capacity at the following:

Various

WCC,
Academy,
Foundation
and other
Schools,
SDC, private
sector

Stratford (expansion of existing provision or possible new
school)
 Southam College
 Henl ey High
 Kineton High (with possible upgrade in facilities)
 A lcester Academy
 Grammar schools and Catholic High Schools
th
 Shipston High Academy (6 Form provision)


At potential new settlement at Gaydon/Lighthorne Heath:
 New secondary capacity (several delivery options would be
considered)
At potential new settlement at Long Marston:
 Expansion of Shipston Secondary School plus Sixth Form

CIL, S106,
Academy
Funding,
other

Critical

At potential SUE at Stratford-upon-Avon
 New secondary capacity (several delivery options would be
considered)

3 – Primary and Acute & Community Health Services’ Infrastructure
Infrastructure Type / Project
Primary Health Care
a) Possible new and/or enhanced primary facilities across the district (to
be determined)

Lead
Delivery

Other Partner
Organisations

South
Warwickshire
Core
Commissioni
ng Group

Public Health
Warks, NHS
England,
NHS
Property
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Timescale
Lifetime of
Core
Strategy

Costs (£)
n/a

Funding

Critical to
Delivery?

Private sector

Critical

3 – Primary and Acute & Community Health Services’ Infrastructure
Infrastructure Type / Project

Lead
Delivery

Other Partner
Organisations

b) New primary care facilities at potential new settlement or SUE

(CCG) Serv

ices,
GPs and
other private
sector, SDC

South
Warwickshire
NHS
Foundation
Trust

WCC, SDC,
primary
health
organisations

Community and Acute Hospital Services’ Infrastructure
a) A new ward block at the Warwick Hospital site - the main acute
hospital services site
b) A new hospital at our Stratford Hospital site including outpatient,
diagnostic, treatment and inpatient facilities and a hub for community
healthcare teams

19

Timescale

Lifetime of
Core
Strategy

Costs (£)

a) £12 m
b) £40 m of
which some
£10 m sought
from CIL

Funding

Private
borrowing,
charitable
donations,
S106, CIL

Critical to
Delivery?

Critical

4 –Public Health, Green Infrastructure, Open Space, Play & Built Recreation
Other Partner
Lead
Timescale
Costs (£)
Organisations
Delivery
Green Infrastructure (biodiversity aspects)
Various
WCC, SDC,
Lifetime of
Biodiversity
The Coventry Solihull and Warwickshire Biodiversity Action Plan for
Parish and
Core Strategy
Action Plan
Stratford-upon-Avon District. Projects to be identified on an on-going
Town
estimated
basis; including on-site and off-site measures by developers; agriCouncils,
to cost
environment schemes; local projects identified by Town and Parish
land owners,
£792 per
Councils in Neighbourhood Development Plans and Parish Plans etc.
others
annum in
Stratford
District
Infrastructure Type / Project

Critical to
Delivery?

 Grant s (landfill
tax, HLF etc.
 Develo pers/
land owners
with on-site
green
infrastructure;
 Biodivers ity
offsetting;
 CIL;
 Agrienvironment
schemes;
 Environme nt
Agency;
 Voluntary
sources;
 Town & Parish
Councils (CIL
monies)

Some
provision
critical

SDC Public

Health
Warwickshire

Creation of pathways on Bridgetown Meadowlands (approx 3,000m2) in
Stratford-upon-Avon

SDC Public

Health
Warwickshire

£200,000

New signage & seating on North and South Recreation Ground, Stratfordupon-Avon

SDC Public

Health
Warwickshire

£30,100

 Lotter y Funds
 S106
 Capit al Funds
 S106
 Capit al/
Revenue
Budget

Landscaping to create contours (‘lumps and bumps’) on existing open
spaces and play areas in the district to promote increased and different
usage.

SDC Public

Health
Warwickshire

£20,000

 S106

Open Spaces Strategy
Improvement to pathways on the following SDC green spaces; Recreation
Ground (3,000m2), Shottery Fields (1,600m2) in Stratford-upon-Avon

Lifetime of
Core Strategy

£276,000

Funding

 Lotter y Funds
 S106
 Capit al/
Revenue
Budgets

 Capital/
Revenue
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Some
provision
critical

Infrastructure Type / Project

4 –Public Health, Green Infrastructure, Open Space, Play & Built Recreation
Other Partner
Lead
Timescale
Costs (£)
Organisations
Delivery

Ground reinstatement to redevelop existing surfaces at North Recreation
Ground and Bancroft Gardens sites in Stratford-upon-Avon to reflect
increased usage and soil compaction (107,500m2)

SDC Public

Tree planting on all existing sites to mitigate climate change through
provision of greater shade and tree species suited to changing weather
patterns

SDC Public

Enhancement and development of the Warwick Road Lands to include
pathway improvements, information boards to improve accessibility to
nature and education on the site.

SDC Public

Creation of 7 new allotments across the district (175 plots in total)

Town &
Parish
Councils

Funding
Budget

Health
Warwickshire

£90,000

 S106
 Capit al/
Revenue
Budget

Health

£31,000

 T he Landscape
Group Carbon
Offsetting
 T he Tree
Council
 Lan dfill Tax
Credits

£100,000

 Lan dfill Tax
Credits
 Lotter y Funds

Warwickshire,

WCC
Ecology

Health

Warwickshire,

WCC
Ecology
£35,00

0

 Town &

Parish
Councils
Lottery Funds
 Capit al Funds

Creation of 2 community orchards within the district

Town &
Parish
Councils

£14,00

0

 Town &

Parish
Councils
 T he Tree
Council
 Natura l England
 Lan dfill Tax
Credits
 DEFRA

Creation of 4,000m2 of landscaped wildflower meadow within Stratfordupon-Avon

SDC Public

Health

Warwickshire,

WCC
Ecology,
Stratford
Town
Trust/Town
21

£20,00

0

 Town &

Parish
Councils
 Prince Charles
fund

Critical to
Delivery?

Infrastructure Type / Project

4 –Public Health, Green Infrastructure, Open Space, Play & Built Recreation
Other Partner
Lead
Timescale
Costs (£)
Organisations
Delivery
Council

Funding
 Stratford Town
Trust/Town
Council

Lifetime of
Core Strategy

Active Communities Strategy
7 Multi Use Games Areas (MUGA’s) to be installed in Stratford Town and
the main rural centres across the District

SDC or
Town/
Parish
Councils

Public Health
Warwickshire

£100k per
facility

 CIL
 External
health related
grants

5 Measured Miles (400 metre loop) and improved signage (Rural & urban)
to be installed in Stratford Town and the main rural centres across the
District

SDC or
Town/
Parish
Council

SDC or
Town/ Parish
Council,
Public Health
Warwickshire

Rural £50k
per facility
£10k Urban
signage

 CIL
 External
health related
grants
 Town &
Parish
Councils

3 Outdoor Gyms to be installed in Stratford Town and the main rural
centres across the District

SDC or
Town/
Parish
Council

SDC or
Town/ Parish
Council,
Public Health
Warwickshire

£15k per
facility

Enhancement of the 3 District Council leisure centres outside of Stratford
Town

SDC Town/

Parish
Council,
Public Health
Warwickshire

£1m per
facility

Enhancement of destination play spaces – recreation ground and skate
park (play equipment)

SDC Public

Health
Warwickshire

£150k per
facility

 CIL
 External play
space related
grants
 Town &
Parish
Councils
 CIL
 SDC capital
budget
 External
health related
grants
 CIL
 SDC capital
budget
 External
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Critical to
Delivery?

Some
provision
critical

Enhancement of local play spaces arising from greater use linked to the
new development (play equipment)

Infrastructure Type / Project

£15k per
facility

SDC or
Town/ Parish
Council,
Public Health
Warwickshire

SDC or
Town/
Parish
Council

5 - Emergency Services
Lead
Other Partner
Organisations
Delivery

Timescale

Costs (£)

health related
grants
 S106
 SDC capital
budget
 External
health related
grants

Funding

Police
a) Money requested for investment to support mobile policing (IT systems
& equipment and vehicles).

Warwickshire
Police

Developers,
WCC, SDC

Lifetime of
Core Strategy

£5.37 m or
£3.76m with
Secured by
Design.
(Equivalent to
£566 per
dwelling, or
£396 with
Secured by
Design x 9500
dwellings).

CIL , S106,
other sources

Some £1.78£2.55m to be
sought from
CIL.
b) A Safer Neighbourhoods Unit is likely to be required at any potential
new settlement
Fire & Rescue
Consultations are ongoing about the provision of hydrants, sprinklers and
smoke alarms in new development

Developer

Warwickshire
Police

Phase 4

£100,000

S106

Warwickshire
Fire &
Rescue
Service

Developers,
WCC, SDC

Lifetime of
Core Strategy

n/a

S106, other
sources
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Critical to
Delivery?

Infrastructure

6 – Water and Utility Services
Other Partner
Lead
Organisations
Delivery

Timescale

Costs (£)

Funding

Critical to
Delivery?

Water Supply and Waste Water Treatment
Severn Trent
Water

Private
developers,
Environment
Agency, SDC

Phases 2- 4

n/a

Severn Trent
Water (private
developers for
on-site works
and local
connections)

Critical

Strategic Flood Risk Assessment (SFRA)

SDC WC

C, other
districts and
boroughs,
Environment
Agency

Every 5 years
during lifetime of
Core Strategy

£5-10,000
per FRA; 2-3
further FRAs
are likely to
be needed by
2028

Capital
Reserves, CIL

Critical

Flood Alleviation and Defences
The Environment Agency is currently planning flood alleviation works in
Shipston-on-Stour, Henley-in-Arden and along the upper reaches of
Racecourse Brook, Stratford.

Environment
Agency

Defra, WCC,
SDC, STW,
landowners/

Phases 2-3

£2.0 - £2.9 m

Environment
Agency
(FDGiA, Local

Critical

1. Water Supply – development of a new settlement or SUE will require
upgrading of the water supply infrastructure.
2. Waste Water
The following Waste Water Treatment Works are likely to need
upgrading:
 Itchen Bank
 Kineton
 Wellesborne
 Butlers Marston
 C herington
 Gaydon
 Illmington
 Lightho rne Heath
 Long Compton
 Long Marston
 Napto n
 Pr iors Marston
Certain areas of the foul drainage network will also need upgrading,
especially in relation to the proposed new settlement or SUE..
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Infrastructure

6 – Water and Utility Services
Other Partner
Lead
Organisations
Delivery
developers,
Town and
Parish
Councils

The SFRA currently being commissioned will help identify any
necessary further works to flood defences but these will not generally be
related directly to new growth (use of SUDS and water recycling
measures will ensure no developments increase flood risk). S106 may
be required to deal with on-site or downstream flooding on large
developments. CIL may also be sought where the works will facilitate
further growth.

Environment
Agency

Defra, WCC,
SDC,
landowners/
developers,
Town and
Parish
Councils

Timescale

Costs (£)

Funding
Levy),
commercial
contributions,
STW at
Racecourse
Brook

Phases 3-4

n/a

Environment
Agency
(FDGiA, Local
Levy), STW,
commercial
contributions,
S106/CIL

Surface Water Management Plan and Local Flood Risk
Management Strategy

WCC EA,

SDC,
landowners/
developers,
Town and
Parish
Councils

Lifetime of Core
Strategy

n/a WCC

Gas and Electricity

National Grid

Western
Power
Distribution,
developers,
SDC

Lifetime of Core
Strategy

n/a Utility

(power)
companies
and
developers

Renewable/Low Carbon Energy Projects

Various Various

Lifetime of Core
Strategy

n/a Allowabl

e
solutions fund,
CIL, other

Coventry
Solihull and
Warwickshire
Broadband
Partnership
(CSWBP)
and private
25

Government
funds to be spent
by 2015; Overall
plan to be
complete by
2018.

£14.47
million across
the CSW
partnership
area

Central
government;
CSWBP,
European
Regional
Development
Fund (ERDF),

Improving Telecommunications
Stratford-on-Avon District Local Broadband Plan (part of the Coventry,
Solihull and Warwickshire Superfast Broadband Project)

SDC, LEP,
Parish and
Town
Councils,
Coventry
University,
DEFRA,

Critical to
Delivery?

Critical

Critical

Infrastructure

Infrastructure Type / Project

6 – Water and Utility Services
Other Partner
Lead
Organisations
Delivery
contractor
European
(British
Commission
Telecom)

7 – Other Social Infrastructure
Lead
Other Partner
Organisations
Delivery

Timescale

Costs (£)

Lottery Funds,
DEFRA, CIL,
British
Telecom

Timescale

Costs (£)

Libraries/Community Facilities
a) support to community libraries (stock purchase and E-services)

a) Town &
Parish
Councils

a) SDC,
WCC

b) support to Mobile Library Service

b) WCC

b) SDC,
Town &
Parish
Councils

c) new community library at any new settlement/SUE

c) developer

c) WCC,
SDC, Town &
Parish
Councils
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Funding

a) and b) Lifetime
of Core Strategy

n/a

c) Ph 4

£1.9-£3.8 m

Funding
CIL, S106,
WCC, Town
& Parish
Councils

S106

Critical to
Delivery?

Critical to
Delivery?

